STANDARD BIDDING DOCUMENT PROCUREMENT OF CIVIL WORKS

DRAFT TENDER PAPERS FOR

Watershed Development of Sabarmati River Banks with waterbody from Narmada main canal to 500m D/S of PDPU Bridge, Ta.- Dist.- Gandhinagar. (Phase - 4, Part - 1)

ESTIMATED COST: INR 485,92,66,841.19

COMPLETE BIDDING DOCUMENT



GOVERNMENT OF GUJARAT Narmada, Water Resources, Water Supply and Kalpsar Department

OFFICE OF THE
EXECUTIVE ENGINEER
GANDHINAGAR IRRIGATION CONSTRUCTION DIVISION
GANDHINAGAR

Index

<u>Sr No</u>	Section	<u>Description</u>	Page No
1	Invitation for	Invitation for Bid (IFB)	
2	Section -1	Instructions to Bidders	8
3	Section -2	Qualification Information	33
4	Section -3	Conditions of Contract	49
5	Section -4	Contract Data	77
6	Section -5	Technical Specification	87
7	Section -6	Form of Bid	89
8	Section -7	Bill of Quantities	92
9	Section -8	Securities and Other Forms	95
10	Section -9	Drawings	108
11	Section -10	Documents to be furnished by Bidder	109

Volume-I

INVITATION FOR BID (IFB)

NATIONAL COMPETITIVE BIDDING

1. The Executive Engineer, Gandhinagar Irrigation Construction Division, Gandhinagar invites bids for the construction of works detailed in the table. The bidders may submit bids for any or all of the following works.

TABLE

Sr. No.	Name of work	Approximate value of works (INR)	Bid security (INR)	Cost of docume nt (INR)	Period of comple tion	Class of Registra tion / Categor y of contract or if required
1	2	3	4	5	6	7
1	Watershed Development of Sabarmati River Banks with waterbody from Narmada main canal to 500m D/S of PDPU Bridge, Ta Dist Gandhinagar. (Phase - 4, Part - 1)	485,92,66,841.19	4,85,93,000.00	18,000.00	18 Months (Including Monsoon)	Class-AA

- 2. Prospective / Interested bidder may download the Bid Documents from website https://www.nprocure.com/tender.nprocure.com free of cost till the Time and Date as mentioned on online NIT at website https://www.nprocure.com/tender.nprocure.com.
- 3. However, Bidder who is submitting the Bid Online will have to pay the Bid Document Fee / Tender Fee through Demand Draft only of any Schedule Bank payable at Gandhinagar and in favor of 'Executive Engineer, Gandhinagar Irrigation Construction Division, Gandhinagar Once the Bid is received online, Bid Document / Tender Fee will not be refundable. As Per GoG R&B Department's Circular No. PARACH/102/000/IB/221/(59)/C,Dated.24/01/2007

The Demand Draft for Bid Document / Tender fee and FDR / Bank Guarantee against Bid Security / EMD shall be submitted in electronic format through online (by scanning) while uploading the bid, this submission shall mean that bid document / tender fee and Bid Security / EMD has been received. Accordingly, the offer of only those shall be opened whose Bid Document / Tender Fee and Bid Security / EMD have been received electronically. However, for the purpose of realization of Demand Draft, and FDR / Bank Guarantee bidder shall send the same in original through R.P.A.D. so as to reach to 'Executive Engineer, Gandhinagar Irrigation Construction Division, Gandhinagar within 7 Days from the last day of bid submission.

Penaltative action for not submitting Demand Draft / FDR / Bank Guarantee in original to Executive Engineer / Tender Inviting Authority by bidder shall be initiated.

- 4. Bids received online, will be opened on the time, date and place as specified in the online NIT at website https://www.nprocure.com/ tender.nprocure.com in the presence of the bidders or their authorized representatives, who wish to remain present. If the office happens to be closed on the day of opening of the bids as specified, the bids will be opened on the next working day at the same time and venue.
- 5. A pre bid meeting will be held on 14/07/2025 at 14:00 hrs. at the office of Chief Engineer and Additional Secretary (N.G.) to clarify the issues and to answer questions on any matter that may be raised at that stage as stated in clause 9.2 of 'instructions to Bidders' of the bidding documents.
- 6. Bid Security (EMD) is equal to 1% of Estimated Amount put to bid / tender and should be rounded off to the next thousand rupees.

7. Other Information is as under:

- A. Agencies can prepare and edit their offers a number of times before the end of the tender submission date and time. After the tender submission date and time, the bidder cannot modify / edit / withdraw their submitted offer in any case. No written or online request in this regard shall be granted.
- B. Offers in physical form will not be accepted in any case.
- C. Demand Draft purchased by the other then bidder and issued after the last date of submission of Bids, will not be considered or accepted.
- D. The cost incurred by the contractor for this offer for clarification or attending discussion, conferences or site visits will not be reimbursed by the Employer or Engineer-in-Charge.
- E. Conditional tender shall not be accepted.
- F. Any changes, addition, alternation made in the prescribed form attached with tender are liable to be rejected.
- G. Any change in format or conditional Bank Guarantee will not be accepted and the bidder will be considered non-responsive.
- H. All the bidders are instructed to fill in information strictly in accordance with the format given in the checklist /qualification document / tender document.
- I. It is mandatory for the bidders to supply each and every information as asked strictly in electronic format at appropriate places only.
- J. Blank / insufficient information shall be treated as nil information and shall result in disqualification.
- K. Even if the bidder has been qualified in a similar or larger size of project in the past, it shall not be deemed to be a ground / reason for not giving required information for this work / bid.
- L. Information supplied for earlier projects shall not be considered while evaluation of this bid. The Government will not ask for any other information, unless it is found absolutely necessary by the competent authority.
- M. If found necessary, the contractor will be intimated for negotiation,

For the works costing above Rs. 7.5 crore (WRD Works), R s . 7.0 crore (ROAD/BRIDGE/BUILDING WORKS), Rs. 0.5 Crore (Electrical Works) kindly refer to GoG

NWRWS & K Department's Circular No. Paracha/1097/1397(11)/pa.fa./ MICELL(k-1) dated 18/01/2018 and Dated 30/09/2022

For the works costing under 7.5 crore for Irrigation works and 7.0 crore for Building and Bridge Works. The Following documents shall be submitted in electronic format only through online by scanning and the (i) Bid Document Fee / Tender Fee (ii) Bid Security / EMD should be sent in original to the Tender opening authority through RPAD, so as to reach the Executive Engineer within 7 days from last day of submission of Bid.

- (i) Bid Document Fee / Tender Fee
- (ii) Bid Security / EMD or Valid EMD Exemption Certificate of Appropriate Class of Registration of Approved Contractors
- (iii) Registration Certificate of Appropriate Class
- (iv) Registration Certificate of special category Road/Building and Category I/II/III, if required
- (v) GST Number/PAN Card Number
- (vi) Work Experience as per tender document
- (vii) Power of Attorney A power of attorney duly authorized by a notary public, if power is delegated for signing the bid persons other than applicant.
- (viii) Other Documents, as per tender requirements

SECTION - 1 INSTRUCTIONS TO BIDDERS (ITB)

Section 1: Instructions to Bidders

Table of Clauses

			Page No.			I	Page No.
A.	Genera	ıl		D.	Sub	mission of Bids	
	1.	Scope of Bid	10		19.	Sealing & Marking of Bids	24
	2.	Source of Funds	10		20.	Deadline for Submission of Bids	f 24
	3.	Eligible Bidders	10		21.	Late Bids	24
	4.	Qualification of the Bidder	10		22.	Modification and Withdrawal of Bids	24
	5.	One Bid per Bidder	17				
	6.	Cost of Bidding	18	E. I	Bid (Opening and Evaluation	
	7.	Site Visit	18		23.	Bid Opening	25
					24.	Process to be Confidential	26
В.	Biddin	g Documents			25.	Clarification of Financial Bids	26
	8.	Content of Bidding	19		26.	Examination of Bids and	26
		Documents				Determination of Responsiveness	
	9.	Clarification of Bidding Documents	19		27.	Deleted	26
	10.	Amendment of Bidding Documents	20		28.	Deleted	27
		bocaments			29.	Evaluation and Compariso of Financial Bids	n 27
C.	Prepar	ation of Bids			30.	Deleted	27
	11.	Language of Bid	21				
	12.	Documents Comprising the Bid	21	F. A	Awa	rd of Contract	
	13.	Bid Prices	21		31.	Award Criteria	28
	14.	Currencies of Bid and Payment	22		32.	Employer's Right to Accept any Bid and to Reject any or all Bids	t 28
	15.	Bid Validity	22		33.	Notification of Award and Signing of Agreement	28
	16.	Bid Security	22		34.	Performance Security	28
	17.	Alternative Proposals By Bidders	23		35.	Advance Payment and Security	29
	18.	Format and Signing of Bi	d 23		36.	Dispute Review Expert	29
	_0.				37.	Correct or Fraudulent Practices	29

A. GENERAL

1. Scope of Bid

- 1.1 The Employer Executive Engineer, Gandhinagar Irrigation Construction Division, Gandhinagar invites bids for the Watershed Development of Sabarmati River Banks with waterbody from Narmada main canal to 500m D/S of PDPU Bridge, Ta.- Dist.-Gandhinagar. (Phase 4, Part 1). Detailed in the table given in IFB. The bidders may submit bids for any or all of the works detailed in the table given in IFB.
- 1.2 The successful bidder will be expected to complete the works by the intended completion date specified in the Contract data.
- 1.3 Throughout these bidding documents, the terms 'bid' and 'tender' and their derivatives (bidder/ tenderer, bid / tender, bidding/ tendering, etc.) are synonymous.
- 1.4 The Narmada Water Resources Water Supply & Kalpasar Department has undertaken the project of Watershed Development of Sabarmati River Banks with waterbody from Narmada main canal to 500m D/S of PDPU Bridge, Ta- Dist-Gandhinagar (Phase-4, Part-1) in Gandhinagar, Gujarat. The total length of Bank to be developed is approximately 9.00 km on Right and Left Bank of River Sabarmati. Construction of Diaphragm wall, built-up wall, Anchor Slab and Retaining wall, Ghat, Access, Ramp and Outfall structures provision in this tender. The project includes the development upto lower promenade on both banks of the Sabarmati River as a Phase 4 -part 1. It has been planned to develop the upper section above the lower promenade on both banks of the Sabarmati River as Phase4 Part 2.

2. Source of Funds

2.1 The expenditure on this project will be met from the budget of Govt. of Gujarat / Govt. of India for centrally sponsored projects.

3. Eligible Bidders

- 3.1 This Invitation for Bids is open to all eligible bidders.
- 3.2 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a statement that the Bidder is neither associated, nor has been associated, directly or indirectly, with the consultant or any other entity that has prepared the design, specifications, and other documents for the Project or being proposed as Project Manager for the Contract. A firm that has been engaged by the Employer to provide consulting services for the preparation or supervision of the works, and any of its affiliates, shall not be eligible to bid.

4. **Qualification of the Bidder**

- 4.1 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a preliminary description of the proposed work method and schedule, including drawings and charts, as necessary. The proposed methodology should include a program of construction backed with equipment planning and deployment duly supported with broad calculations and quality assurance procedures proposed to be adopted justifying their capability of execution and completion of work as per technical specifications, within stipulated period of completion.
- 4.2 Deleted
- 4.3 Deleted

4.4 Deleted

4.5 QUALIFICATION CRITERIA:

(Applicable for the works which require Pre-Qualification) As Per GoG NWRWS & K Department's Circular No. Paracha/1097/1397(11)/pa.fa./MICELL(k-1) Dated 18/01/2018

4.5.1 Qualification will be based on Applicant's meeting all the following minimum pass/ fail criteria regarding the Applicant's general and particular experience, personnel and equipment capabilities and financial positions, as demonstrated by the applicant's responses in the forms attached to the letter of application (specified requirement for joint ventures are given under para 4.6 below) Subcontractors experience and resources shall not be taken in to account in determining the applicants compliance with the qualifying criteria

To qualify for more than one contract, the applicant must demonstrate having experience and resources sufficient to meet the aggregate of the qualification criteria for each contract given in paragraphs 4.5.4, 4.5.5 and 4.5.9 below

4.5.2 Base year and Escalation

The base year shall be taken as Current financial year

Following enhancement factors will be used for the costs of works executed and the financial figure to a common base value for works completed in India.

Year	Financial Year	Multiplying factor
Base year of inviting tender	2025 -2026	1.00
-1	2024 -2025	1.10
-2	2023 -2024	1.21
-3	2022 -2023	1.33
-4	2021 -2022	1.46
-5	2020 -2021	1.61

Applicant should indicate actual figures of costs and amount for the works executed by them without accounting for the above-mentioned factors.

In case the financial figures and value of completed works are in foreign currency the above enhanced multiplying factors will not be applied. Instead, the current market exchange rate (State Bank of India BC Selling rate as on the last date of submission of the bid) will be applied for the purpose of conversion of the amount in foreign currency into India rupees.

4.5.3. **General Experience**.

The Applicant shall meet with the following minimum criteria:

- (a) Achieved a minimum annual financial turnover of **Rs. 324.00 crore** for works in progress and completed in all classes of civil engineering construction works in any one year, over the last five financial years. **i.e. from 2020-21 to 2024-25**
- (b) Experience in successfully completing or substantially completing at least one contract of similar work "The work Similar Project means Dam/Barrage/Aqueduct/Canal Syphon/Bridge over River/River Front Development (like Diaphragm Wall & Retaining Wall) /Marine Works etc. work done under government/semi government department " of at least Rs. 194.50 crores within the last five financial years.

The works may have been executed by the applicant as prime contractor or as a member of a joint venture or as a nominated sub-contractor. As subcontractor, he should have acquired the experience of execution of all major items of works under the proposed contract. In case a project has been executed by a joint venture, weight towards experience of the project would

be given to each joint venture in proportion to their financial participation in the joint venture if work executed jointly otherwise as per the scope of work define in Joint Venture agreement.

Substantially completed works means those works which are at least 90% completed as on the date of submission (i.e. gross value of work done up to the last date of submission is 90% or more of the original contract price) and continuing satisfactorily.

For these, a certificate from the employers shall be submitted along with the application incorporating clearly the name of the work, contract value, billing amount, date of commencement of works, satisfactory performance of the contractor and any other relevant information.

(c) Contractor should have completed below mentioned quantity of principal items of work like Diaphragm wall, Concrete work, Reinforcement Steel, Earthwork for embankment construction etc. within last five financial years. Physical quantities of work completed/work in progress up to last date of submission will be considered for evaluation. Certificate of competent authority of work done with detail shall be produced.

C	T		Documents to be
Sr. No.	Criteria		submitted
A	Contractor should have completed quantity of principal items of work mentioned below within last five years. Physical quantities of work completed/work in progress up to last date of submission will be considered for evaluation Certificate of competent authority of work done with detail shall be produced.		Submitted
1	The prime contractor or as a member of a joint venture or as a nominated sub-contractor should have successfully completed minimum 97,200.00 Sqm of 600 mm or higher thickness Diaphragm wall in River /Marine work (with Hydraulic rig only as per piling technique) works within last 5 years i.e. from 2020-21 to 2024-25. If the said work is done in cmt basis then contractor shall have to submit quantity in sqmt basis.	•	Details as per Section No-2 form Copy of Work Order issued by the client to contractor. Form G issued by government / semi government authority.
2	The prime contractor or as a member of a joint venture or as a nominated sub-contractor should have successfully completed minimum 72,817.00 Cum of concrete work within last 5 years i.e. from 2020-21 to 2024-25.	•	Copy of Final Completion Certificate issued by the client to contractor. Form 3A issued by
3	The prime contractor or as a member of a joint venture or as a nominated sub-contractor should have successfully completed minimum 10,114.00 MT of reinforcement steel work within last 5 years i.e. from 2020-21 to 2024-25. (Structural steel should not be accounted)		government / semi government authority.
	The prime contractor or as a member of a joint venture or as a nominated sub-contractor should have successfully completed minimum 21,87,000.00 Cum of Earthwork for Embankment construction work within last 5 years i.e. 2020-21 to 2024-25.		
В	The Bidder should have available Bid capacity not less than INR 485.93 Crores .		Copy of bid capacity calculation sheet as prescribed in Section No-2 form.

4.5.4. Personnel Capabilities.

Availability for his work of personnel with adequate experience as required; as per Appendix.

The bidder shall ensure the availability for this work minimum key personnel as given in the following table. Detailed bio-data of Project Manager and Materials & Quality Control engineer shall be submitted as part of Technical Bid. The bidder, however, can make its own assessment and is free to propose his/her own site organisation.

Sr. No.	Personnel	Qualification	No. of Person
1	Project Manager	B.E. Civil + 15 Years Experience (10 Years as Manager)	1
2	Senior Site Engineer	B.E. Civil + 8 Years Experience or Dip. Civil + 10 Years Experience	2
3	Senior Quantity Surveyor / Contracts Manager	B.E. Civil + 8 Years Experience or Dip. Civil + 10 Years Experience	4
4	Plant Engineer	B.E. Civil + 5 Years Experience or Dip. Civil + 8 Years Experience	2
5	Survey Engineer	B.E. Civil + 5 Years Experience or Dip. Civil + 8 Years Experience	6
6	Material & Quality Control Engineer	B.E. Civil + 8 Years Experience or Dip. Civil + 10 Years Experience	4
7	Junior Site Engineer	B.E. Civil + 5 Years Experience or Dip. Civil + 8 Years Experience	8
Total			27

Stores, accounts and administration staff as per requirement of bidder

4.5.5. Equipment Capabilities

Based on the studies carried out by the Engineer, the minimum suggested major equipment to attain the completion of works in accordance with the prescribed construction schedule are shown in the Appendix.

Each bidder should further demonstrate:

Availability (either owned or leased or by procurement) of the following key and critical equipment for this work:

Sr. No.	Type of Equipment	Capacity	No. of Equipment
1.	Diaphragm wall Hydraulic grab unit with all accessories	Suitable for 600mm width Diaphragm wall	6 set
2.	Cranes	50 tonne	6
3.	Cranes	75 tonne	6
4.	Polymer setup unit	Suitable for 600mm width Diaphragm wall	6 set
5.	Stop end pipes	Suitable for 600mm width Diaphragm wall	12 set
6.	D G set	75/125 KVA	6 working +2 standby

7.	Water pump for polymer mixing		6 set+2 standby
8.	Tremie pipe	Suitable for 600mm width Diaphragm wall	6 sets (12 Nos.)
9.	Concrete batching and mixing plant	30-60 Cum/Hr	4 sets
10.	Boom Placer		2 sets
11.	Concrete Vibrators (Needle, Surface vibrators)	As per requirement	6 sets
12.	Reinforcement cutting and bending Machine		6 sets
13.	Transit mixer	4.5 / 6 Cum	12 Nos.
14.	Dewatering Pumps	As per requirement	
15.	Tippers/ Dumpers	5 / 10 Cum	24 Nos
16.	Hydraulic Motor Grader		2 No
17.	Water tanker/sprinkler	10 cum	6 Nos
18.	Surveying Equipment		6 Nos
19.	Total Station		6 Nos
20.	Plate compactor		12 Nos
21.	Air compressor		6 Nos
22.	Concrete breaker		4 Nos
23.	Welding machine		12 Nos
24.	Shuttering Plates/System	Full height shuttering made from 5 mm thick plate	50000 Sqmt
25.	JCB		6 Nos
26.	Concrete mixer machine with batching	2 Bag	4 Nos
27.	Hydra Crane	8 Tonne	6 Nos
28.	Tandem Vibratory Roller	Minimum 8 tonne	4 Nos
29.	Tandem Vibratory Roller for compaction of edges (self propelling)	Minimum operating weight 1 tonne	2 Nos

Note:

- 1. The bidder shall have to produce enough evidence of having above mentioned machineries by owning or hiring or leasing.
- 2. The above-mentioned requirement of machinery is based on estimate, however looking to the site condition any additional machinery to be mobilized same should be mobilized by the contractor.
- 3. If required, Fitness Certificate should be provide by contractor for above mentioned machinery

Field Laboratory Equipment:

Sr no	Type of Equipment	No of
		Equipment
1	Concrete and Materials	<u> </u>
A	Mould Cubical 150 mm x 150 mm x 150 mm	70 Nos
В	Air permeability apparatus	6 Nos
С	High frequency mortar cube vibrator	6 Nos
D	Flakiness index test apparatus	4 Nos
Е	Aggregate Impact test apparatus as per I.S. 2386— Part IV-1963	1 No
F	Los-Angeles abrasion apparatus as per I.S. 2386 Part IV—1963	1 No
G	Flow table as per I.S. 712-1973	4 Nos
Н	Equipment for slump test	6 Nos
I	Equipment for the determination of specific gravity of fine and	6 Nos
	coarse aggregate as per I.S. 2386 — Part III— 1963	
J	Flexural attachment to compression testing machine	2 Nos
К	Core cutting machine	1 No
L	Viscosity Measurement equipment	1 No
2	CONTROL OF PROFILE AND SURFACE EVENNESS	
A	Total station	6 Nos
В	Survey level and staff	6 Nos
С	3 metre straight-edge and measuring edge	6 Nos
D	Camber templates Single lane T	6 Nos
3	For testing soil	
A	Set of I.S. Sieves	4 Nos
В	Sand replacement equipment	6 Nos
С	Core cutter	6 Nos
D	Field oven	1 No
Е	Balance	
	(i) 5 to 7 kg	2 Nos
	(ii) 500 grams	2 Nos
F	Pan balance (15 kg)	2 Nos
G	Equipment for testing LL & PL	2 Nos

The bidders should, however, undertake their own studies and furnish with their Bid, a detailed construction planning and methodology supported with layout and necessary drawings and calculations to allow the employer to review their proposals. The numbers, types and capacities of each plant/equipment shall be shown in the proposals along with the cycle time for each operation for the given production capacity to match the requirements.

4.5.6. Financial Position

The Applicant should give undertaking that he has access to, or has available, liquid assets (aggregate of working capital, cash in hand and uncommitted bank guarantees) and / or credit facilities up to 25 percent of the value of the contract / contracts applied.

4.5.7. The audited balance sheets for the last five years should be submitted, which must demonstrate the soundness of the applicant's financial position, showing long – term profitability including an estimated financial projection for the next two years If necessary, the employer will make inquiries with the applicant's bankers.

4.5.8. Litigation History

The Applicant should provide accurate information on any litigation or arbitration resulting from contracts completed or under execution by him over the last five years. A consistent history of awards against the Applicant or any partner of a joint venture may result in failure of the applicant.

4.5.9. Disqualification

Even though the applicants meet the above criteria, they are subject to be disqualified if they have:

Made misleading or false representation in the forms, statements submitted, and / or Record of poor performance such as abandoning the work, rescinding of contract for which the reasons are attributable to the non – performance of the contractor; consistent history of litigation awarded against the applicant or financial failure due to bankruptcy. The rescinding of contract of a joint venture on account of reasons other than non – performance, such as Most Experienced partner of joint venture pulling out, court directions leading to breaking up of a joint venture before the start of work, which are not attributable to the poor performance of the contractor will, however, not affect the qualification of the individual partners.

4.5.10. The bidder who have applied for corporate Debt Restructuring (CDR) / facing recovery proceedings from financial institutions / facing winding up processing / those under BIFR in the last 5 financial year shall be considered for bid qualification. However if the bank / financial institution has accepted the proposal of debt restructuring on or before the last date of online submission, the same shall be considered for further evaluation. An affidavit by bidder along with certificate from bank must be produced in such cases. In case of Joint Venture agreement, this provision shall be applicable for both lead partner and JV partner.

4.6 JOINT VENTURE: (Maximum 3 Members i.e. 1 Lead & 2 Others) (Applicable only for estimated project cost of 50 Crore and above)

- 4.6.1. Joint Ventures must comply with the following requirement:
 - (a) Following are the minimum qualification requirements:
 - (i) The lead partner shall meet not less than 50 percent of all criteria given in para 4.5.3 & 4.5.6 above. The joint venture must collectively satisfy the criteria of para 4.5.3 & 4.5.6 above. The experience of the other joint venture partners shall

be considered if it is not less than 30 percent of the qualifying criteria in para 4.5.3 & 4.5.6 above.

- (ii) Individually each member must satisfy the requirements of para 4.5.7 & 4.5.8 above.
- (b) Bid shall be signed so as to legally bind all partners, jointly and severally, and shall be submitted with a copy of the joint venture agreement providing the joint and several liabilities with respect to the contract.
- 4.6.2. Qualification of a joint venture does not necessarily qualify any of its partners individually or as a partner in any other joint venture. In case dissolution of a joint venture, each one of the constituent firms may qualify if they meet all the qualification requirements, subject to the written approval of the Employer.

4.7. Bid Capacity.

Applicants who meet the minimum qualification criteria will be qualified only if their available bid capacity at the expected time of bidding is more than the total estimated cost of the works. The available bid capacity will be calculated as under:

Assessed Available Bid Capacity = (A*N*2-B), where

- A = Maximum value of work executed in any one year during the last five years (i.e. from 2020-21 to 2024-25) taking into account the completed as well as works in Progress.
- B = Value at current price level of the existing commitments and ongoing works to be completed during the next 1.5 Year (period of completion of work for which bids are invited); and
- N = Number of years prescribed for completion of the works for which the bids are invited.
- Note: In Case of joint venture, the available bid capacity will be applied for each partner to the extent of his proposed participation in the execution of the work.

4.8 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if they have:

- Made misleading or false representation in the forms, statements and Attachments the submitted in proof the qualification requirements; and / or Record of poor performance such as abandoning the works, not properly completing the contract, inordinate delay in completion, litigation history, or financial failures etc.; and/ or
- Participated in the previous bidding for the same work and had quoted unreasonably high bid prices and could not furnish rational justification to the employer.

5. **One bid per bidder**

5.1. Each bidder shall submit only one bid for one package. A bidder who submits or

participates in more than one bid (other than as a subcontractor or in cases of alternatives that have been permitted or requested) will cause all the proposals with the bidder's participation to be disqualified.

6. Cost of Bidding

6.1. The bidder shall bear all costs associated with the preparation and submission of his Bid, and the Employer will in no case be responsible and liable for those costs.

7. Site Visit

7.1. The Bidder, at the Bidder's own responsibility and risk is encouraged to visit and examine the Site of work and its surrounding and obtain all information that may be necessary for preparing the Bid and entering into a contract for construction of the Works.

The costs of visiting the site shall be at the Bidder's own expense.

B. BIDDING DOCUMENTS

8. Content of Bidding Documents

8.1 The set of bidding documents comprises the documents listed below and addenda issued in accordance with Clause 10:

Section	Particulars	Volume No.
-	Invitation for Bids	
1	Instructions to Bidders	I
2	Qualification Information, and other forms	
3	Conditions of Contract	
4	Contract Data	
5	Technical Specifications	II
6	Form of Bid	III
7	Bill of Quantities	
8	Securities and other forms	
9	Drawings	IV
10	Documents to be furnished by bidder	V

- 8.2. Volumes I, II, III and IV are available online and documents to be furnished by the bidder in compliance to section 2 will be prepared by him and furnished as Volume-V in two parts (refer clause 12).
- 8.3. The bidder is expected to examine carefully all instructions, conditions of contract, contract data, forms, terms, technical specifications, bill of quantities, forms, Annexes and drawings in the Bid Document. Failure to comply with the requirements of Bid Documents shall be at the bidder's own risk. **Pursuant to clause 26 hereof**, bids which are not substantially responsive to the requirements of the Bid Documents shall be rejected.

9. Clarification Bidding Documents

9.1 A prospective bidder requiring any clarification of the bidding documents may notify the Employer in writing or through E-mail at the Employer's address indicated in the invitation to bid. The Employer will respond to any request for clarification which he received earlier than 15 days prior to the deadline for submission of bids. Employer's response will be published on website including a description of the enquiry but without identifying its source.

9.2. Pre-bid meeting

9.2.1. The bidder or his official representative is invited to attend a pre-bid meeting which will take place at the address, venue, time and date as indicated in the appendix.

- 9.2.2. The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be raised at that stage.
- 9.2.3. The bidder shall be required to submit any questions in writing or e-mail to reach the Employer not later than 03 days before the meeting.
- 9.2.4. Minutes of the meeting, including the question raised (Without identifying the source of enquiry) and the responses given will be published without delay on the tender website i.e. www.nprocure.com/tender.nprocure.com. Any modification of the bidding documents listed in sub-Clause 8.1 which may become necessary as a result of the pre-bid meeting shall be made by the Employer exclusively through the issue of an Addendum pursuant to Clause 10 and not through the minutes of the pre-bid meeting.
- 9.2.5. Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder.

10. Amendment of Bidding Documents

- 10.1 Before the deadline for submission of bids, the Employer may modify the bidding documents by issuing addenda.
- 10.2. Any addendum thus issued shall be part of the bidding documents. The Employer will assume no responsibility for the same.
- 10.3. To give prospective bidders reasonable time in which to take an addendum into account in preparing their bids, the Employer may, at his discretion, extend as necessary the deadline for submission of bids, in accordance with Sub-Clause 20.2 below.

C. PREPARATION OF BIDS

11. Language of the Bid

11.1 All documents relating to the bid shall be in the English language.

12. Documents Comprising the Bid

12.1. The bid be submitted by the bidder (refer Clause 8.1) shall be in two separate parts:

Part I shall be named "Preliminary/Technical Bid" and shall comprise

- (i) Bid Security in the form specified in Section 8
- (ii) Qualification Information and supporting documents as specified in Section 2
- (iii) Certificates, undertakings, affidavits as specified in Section 2
- (iv) Any other information pursuant to Clause 4.5 of these instructions
- (v) Undertaking that the bid shall remain valid for the period specified in Clause 15.1

Part II shall be named "Financial Bid" and shall comprise

- (i) Form of Bid as specified in Section 6
- (ii) Priced Bill of Quantities for items specified in Section 7
- 12.2. The Bidder shall submit the details / information pertaining to each part i.e. Preliminary as well as financial and must be submitted online only.
- 12.3. Following documents will be deemed to be part of the bid.

Section	Particulars	Volume No.	
	Invitation for Bids (IFB)		
1	Instruction to Bidders	Volume I	
3	Conditions of Contract		
4	Contract Data		
5	Specifications	Volume II	
9	Drawings	Volume IV	

13. Bid Prices

- 13.1 The Contract shall be for the whole works as described in Sub-Clause 1.1, based on the priced Bill of Quantities submitted by the Bidder.
- 13.2 The bidder shall fill in rates and prices and line item total (both in figures and words) for all items of the Works described in the Bill of Quantities along with total bid price

- (Both in figures and words). Items for which no rate or price is entered by the bidder will not be paid for by the Bill of Quantities.
- 13.3 All duties, taxes, and other levies except GST payable by the contractor under the contract, or for any other cause shall be included in the rates, prices and total Bid Price submitted by the Bidder. (GST will be paid extra)
- 13.4 Deleted
- 13.5 The rates and prices quoted by the bidder are subject to adjustment during the performance of the Contract in accordance with the provisions of Clause 47 of the Condition of Contract (Irrespective of the time limit and Bid Amount)

14. Currencies of Bid and Payment

14.1 The unit rates and the prices quoted by the bidder shall be entirely in Indian Rupees.
All payments shall be made in Indian Rupees.

15. Bid Validity

- 15.1 Bids shall remain valid for a period of not less than 120 days after the deadline date forbid submission specified in Clause 20.
- 15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the bidders may extend the period of validity for a specified period. A bidder may refuse the request without forfeiting his bid security. A bidder agreeing to the request will not be required or permitted to modify his bid, but will be required to extend the validity of his security for a period of the extension, and in compliance with Clause 16 in all respects.

16. Bid Security

- 16.1. The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in column 4 of the table of IFB for this particular work. This Bid security shall be in favor of Employer as named in Appendix and may be in one of the following forms;
 - Bank Guarantee from any scheduled Indian bank, in the format given in Volume III. (Bank Guarantee is applicable only for Bid Estimated Amount of 01 Crore and above) and Bank Guarantee of Schedule and Private Banks shall be considered as per GoG Finance Department's Circular No. FD/MSM/e-file/4/2023/0057/D.M.O. Date 21/04/2023 or as per their latest amendment.
 - b. Fixed Deposit Receipt issued by any Scheduled Indian Bank or a foreign Bank approved by the Reserve Bank of India.

<u>OR</u>

A Valid Bid Security / EMD Exemption Certificate issued by (1) Road & Building Department or (2) Narmada Water Resources, Water Supply and Kalpsar Department of Govt of Gujarat. Exemption Certificate is applicable only when Registration Certificate of Appropriate Class and Category of Approved Contractors is required as eligible criteria of bidder.

- 16.2. Bank guarantees (and other instruments having fixed validity) issued as surety for the bid shall be valid for 45 days beyond the validity of the bid i.e. total validity of 120+45 = 165 Days
- 16.3. Any bid not accompanied by an acceptable Bid Security and not secured as indicated in Sub-Clauses 16.1 and 16.2 above shall be rejected by the Employer as non-responsive.
- 16.4. The Bid Security of unsuccessful bidders will be returned within 28 days of the end of the bid validity period specified in Sub-Clause 15.1
- 16.5 The Bid Security of the successful bidder will be discharged when the bidder has signed the Agreement and furnished the required Performance Security.
- 16.6. The bid Security may be forfeited
 - (a) If the Bidder withdraws the bid after Bid opening during the period of Bid validity.
 - (b) If the Bidder does not accept the correction of the Bid Price, if any or
 - (c) In the case of a successful Bidders, if the Bidder fails the specified time limit to
 - (i) Sign the Agreement; or
 - (ii) Furnish the requirement Performance Security.
 - (d) If found necessary, the bidder will be intimated for negotiation, He will be intimated maximum three times within the validity period for negotiation, If contractor does not respond in time, his Bid Security (EMD) will be forfeited and his tender will be rejected. Punitive action will be taken on such contractors. (As per GoG R&B Dept's Gr. No. S/22/2017/6369/D, Dt.08/06/2018)

17. Alternative Proposals by Bidders.

17.1. Bidders shall submit offers that fully comply with the requirements of the bidding documents, including the conditions of contract (including mobilization advance or time for completion), basic technical design as indicated in the drawing and specifications. Conditional offers or alternative offers will not be considered further in the process of tender evaluation.

18. Format and Signing of Bid

18.1. The Bidder shall prepare documents comprising the bid as described in Clause 12 of these Instructions to bidder as the "Preliminary/Technical Bid "and "Financial Bid" in separate parts to be uploaded.

D. SUBMISSION OF BIDS

19. Deleted

20. Deadline for Submission of the Bids

- 20.1. Complete Bids must be received online by the Employer at the tender website specified above not later than the date indicated in appendix.
- 20.2. The Employer may extend the deadline for submission of bids by issuing an amendment in accordance with Clause 10, in which case all right and obligation of the Employer and the bidders previously subject to the original deadline will then be subject to the new deadline.

21. Deleted

22. <u>Modification and Withdrawal of Bids</u>

- 22.1. Bidders may modify or withdraw their bids online before the deadline prescribed in Clause 20 or pursuant to Clause 23.
- 22.2 Deleted
- 22.3. No bid shall be modified or withdrawn after the deadline for submission of Bid.
- 22.4. Withdrawal or modification of a bid between the deadline for submission of bids and the expiration of the original period of bid validity specified in Clause 15.1 above or as extended pursuant to Clause 15.2 may result in the forfeiture of the Bid security pursuant to Clause 16.

E. BID OPENING AND EVALUATION

23. Bid Opening

- 23.1 The Employer will open all the Bids received including modifications made pursuant to Clause 22, in the presence of the Bidders or their representatives who choose to attend at time, date and the place specified in Appendix in the manner specified in Clauses 20 and 23.3, In the event of the specified date of Bid opening being declared a holiday for the Employer, the Bids will be opened at the appointed time and location on the next working day.
- 23.2. Deleted.
- 23.3. The "Preliminary/Technical Bid" shall be opened. The amount, form and validity of the bid security furnished with each bid will be announced. If the bid security furnished does not conform to the amount and validity period as specified in the invitation for bid (ref. Column 4 and paragraph 3), and has not been furnished in the form specified in Clause 16, the Financial bid will not be opened.
- 23.4. (i) Subject to confirmation of the bid security by the issuing Bank, the bids accompanied with valid bid security will be taken up for evaluation with respect to the Qualification information and other information furnished in part I of the bid pursuant to Clause 12.1.
 - (ii) If required, the bidder will be asked in writing to clarify his Qualification Documents with respect to any required clarification.
 - (iii) The bidders will respond in not more than 7 days of issue of the clarification letter.
 - (iv) Immediately (usually within 3 or 4 days), on receipt of these clarification the Evaluation Committee will finalize the list of responsive bidders whose financial bids are eligible for consideration.
- 23.5. Deleted
- At the time of opening of "Financial Bid", the names of the bidders were found responsive in accordance with Clause 23.4(iv) will be announced. The bids of only these bidders will be opened. The responsive Bidders' names, the Bid prices, the total amount of each bid, any discount and such other details as the Employer may consider appropriate, will be announced by the Employer at the opening.
- 23.7 the time of opening of "Financial Bid", the names of the bidders were found responsive in accordance with Clause 23.4(iv) will be announced. The bids of only these bidders will be opened. The responsive Bidders' names, the Bid prices, the total amount of each bid, any discount, and such other details as the Employer may consider appropriate, will be announced by the Employer at the opening.
- 23.8 In case bids are invited for more than one package, the order for opening of the "Financial Bid" shall be in order of Estimated amount of Bids from highest to lowest.
- 23.9 The Employer shall prepare minutes of the Bid opening, including the information disclosed to those present in accordance with Sub-Clause 23.6.

24 Process to be Confidential

24.1 Information relating to the examination, clarification, evaluation, and comparison of Bids and recommendations for the award of a contract shall not be disclosed to Bidders or any other persons not officially concerned with such process until the award to the successful Bidder has been announced. Any effort by Bidder to influence the Employer's processing of Bids or award decisions may result in the rejection of his Bid.

25. Clarification of Financial Bids

- 25.1. To assist in the examination, evaluation, and comparison of Bids, the Employer may, at his discretion, ask any Bidder for clarification of his Bid, including breakdowns of unit rates. The request for clarification and the response shall be in writing or by email, but no change in the price or substances of the Bid shall be sought, offered, or permitted except as required to confirm the correction of arithmetic errors discovered by the Employer in the evaluation of the Bids.
- 25.2 Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating to his Bid opening to the contract is awarded. If the Bidder wishes to bring additional information to the notice of the Employer, it should do so in writing.
- 25.3. Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid comparison or contract award decision may result in the rejection of the Bidders' bid.

26. Examinations of Bids and Determination of Responsiveness

- During the detail evaluation of "Preliminary/Technical Bid", the Employer will determine whether each Bid (a) meets the eligibility criteria defined in Clause 3 and 4; (b) has been properly signed; (c) is accompanied by the required securities and; (d) is substantially responsive to the requirements of the Bidding document. During the detailed evaluation of the "Financial Bid", the responsiveness of the bids will be further determined with respect to the remaining bid conditions, i.e., priced bill of quantities, technical specifications, and drawings.
- A substantially responsive "Financial Bid" is one which confirms all the terms, conditions and specifications of bidding documents, without material deviation or reservation. A material deviation or reservation is one (a) which affects in any substantial way the scope, quality, or performance of the Works; (b) which limits in any substantial way, inconsistent with the Bidding documents, the Employer's rights or the Bidder's obligations under the Contract; or (c) whose rectification would affect unfairly the competitive position of other Bidders presenting substantially responsive Bids.
- 26.3 If a "Financial Bid" is not substantially responsive, it will be rejected by the Employer, and may not subsequently be made responsive by correction or withdrawal of the non-conforming deviation or reservation.

27. Deleted

28. Deleted

29. Evaluation and Comparison of Financial Bids

- 29.1. The Employer will evaluate and compare only the Bids determined to be substantially responsive in accordance with Sub-Clause 26.2.
- 29.2. Deleted.
- 29.3. The Employer reserves the right to accept or reject any variation or deviation. Variation and deviations and other factors, which are in excess of the requirements of the Bidding documents or otherwise result in unsolicited benefits for the Employer, shall not be taken in to account in Bid evaluation.
- 29.4. The estimated effect of the price adjustment conditions under Clause 47 of the Conditions of Contact, during the period of implementation of the Contract, will not be taken in to account in Bid evaluation.
- 29.5. If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer's estimate of the cost of work to be performed under the contract the Employer may require the Bidder to produce detailed consistency of those prices with the construction methods and schedule proposed. After evaluation of the price analyses, the Employer may require that the amount of the performance security set forth in Clause 34 be increased at the expense of the successful /bidder to a level sufficient to protect the Employer against financial loss in the event of default of the successful Bidder under the Contract.
- 29.6. A bid which contains several items in the bill of Quantities which are unrealistically priced low and which cannot be substantiated satisfactorily by the bidder may be rejected as non-responsive.

30. Deleted

F. AWARD OF CONTRACT

31. Award Criteria

- 31.1. Subject to Clause 32, the Employer will award the contract to the Bidder whose Bid has been determined.
 - (i) to be substantially responsive to the Bidding documents and who has offered the lowest evaluated Bid Price; and
 - (ii) to be within the available bid capacity adjusted to account for his bid price which is the lowest evaluation in any of the packages opened earlier than the one consideration.

In no case, the contract shall be awarded to any bidder whose available bid capacity is less than the evaluated bid price, even if the said bid is the lowest evaluated bid. The contract will in such cases be awarded to the next lowest bidder at his evaluation bid price.

32. Employer's Right to Accept any Bid and to Reject any or all Bids

32.1. Notwithstanding Clause 31, the Employer reserves the right to accept or reject any Bid, and to cancel the Bidding process and reject all Bids, at any time prior to the award of contract, without thereby incurring any liability to the affected bidder or Bidder or any obligation to inform the affected Bidder or Bidders of the grounds for the Employer's action.

33. Notification of Award and Signing of Agreement

- 33.1. The Bidder whose Bid has been accepted will be notified of the award by the Employer prior to expiration of the Bid validity period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter and in the condition of contract called the "Letter of Acceptance") will state the sum that the Employer will pay the Contractor in consideration of the execution, completion, and maintenance of the Works by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the "Contract Price").
- 33.2 The notification of award will constitute the formation of the contract, subject only to the furnishing of a performance security in accordance with the provisions of Clause.
- 33.3. The Agreement will incorporate all agreements between the Employer and the successful Bidder. It will be signed by the Employer and to the successful Bidder, within 28 days following the notification of award along with the Letter of Acceptance. Within 21 days of receipt, the successful Bidder will sign the Agreement and deliver it to the Employer.
- 33.4. Upon the furnishing by the successful Bidder of the Performance Security, the Employer will promptly notify the other Bidders that their Bids have been unsuccessful.

34. Performance Security

34.1. (A) Within 10 (Ten) days of receipt of Letter of Acceptance, the successful Bidder shall furnish to the Employer an irrevocable and unconditional guarantee from a Bank in the form set forth in Section 8 (the "Performance Security") for an amount equal to 5% (Five percent) of its Contract Price. In case of bids mentioned below, the successful Bidder, along with the Performance Security,

shall also furnish to the Authority an irrevocable and unconditional guarantee from a Bank in the same form given at Section 8 towards an Additional Performance Security (The "Additional Performance Security") for an amount calculated as under:

- (a) If the Contract Price offered by the Selected Bidder is lower than 10% but upto 20% of the Estimated Project Cost, then the Additional Performance Security shall be calculated @ 20% of the difference in the (i) Estimated Project Cost (as mentioned in Bid Document) Minus 10% of the Estimated Project Cost and (ii) Contract Price offered by the selected Bidder.
- (b) If the Contract Price offered by the Selected Bidder is lower than 20% of the Estimated Project Cost, then the Additional Performance Security shall be calculated @ 30% of the difference in the (i) Estimated Project Cost (as mentioned in Bid Document) Minus 10% of the Estimated Project Cost and (ii) Contract Price offered by the selected Bidder.
- (c) This Additional Performance Security shall be treated as part of the Performance Security.
- (B) The Performance Security shall be valid beyond 60(sixty) days of the Defects Liability Period and the Additional Performance Security shall be valid beyond 28 (twenty-eight) days of Project Completion Date.
- 34.2. If the performance security is provided by the successful Bidder in the form of a Bank Guarantee, it shall be issued either (a) at the Bidder's option, by a Nationalized/Scheduled Indian bank or (b) by a foreign bank located in India and acceptable to the Employer. As per GoG Finance Department's Circular No. FD/MSM/e-file/4/2023/0057/D.M.O. Date 21/04/2023 or as per their latest amendment.
- 34.3. Failure of the successful Bidder to comply with the requirement of Sub-Clause 34.1 shall constitute sufficient grounds for cancellation of the award and forfeiture of the Bid Security.

35 Advance Payment and Security

35.1 The Employer will provide an Advance payment on the Contract Price as stipulated in the Conditions of Contract, subject to maximum amount, as stated in the Contract Data.

36. Deleted

37. Corrupt of Fraudulent Practices

- 37.1 The Employer will reject a proposal if it determines that the Bidder recommended for award has engaged in corrupt or fraudulent practices in completing for the contract in question and will declare the firm ineligible, either indefinitely or for a stated period of time, to be awarded a contract with National Highways Authority of India/ State PWD and any other agencies, if it at any time determines that the firm has engaged in corrupt or fraudulent practices in completing for the contractor, or in execution.
- 37.2 Furthermore, Bidders shall be aware of the provision stated in Sub- Clause 59.2 of the Conditions of Contract.

APPENDIX TO ITB

Clause Reference With respect to Section -I

1.	The Name of the Employer is Executive Engineer, Gandhinagar	[Cl.1.1]
	Irrigation Construction Division, Gandhinagar	

2. The last five years.

2024-2025

2023-2024

2022-2023

2021-2022

2020-2021

3. This Annual Financial Turnover Amount is INR: 324.00 Crore. (Reffer Cl 4.5.3(a))

- 4. Value of Work is INR **485,92,66,841.19**
- 5. Deleted
- 6. The cost of electric work is Rs 0
- 7. The cost of water supply / sanitary works is Rs.
- 8. Liquid assets and / or availability of credit facilities is INR [Cl.4.5.6] 121.50 Crore
- 9. Price level of the financial year 2025-26 [As per Prequalification Criteria]
 10. The pre-bid meeting will take place at Chief Engineer (NG), 2nd [Cl. 9.2.1]
- Floor, Block 9 New Sachivalay, Gandhinagar.

 The technical Bid will be opened at the office of the
- Superintending Engineer, AIPC, Ahmadabad on dt 05/08/2025 at 12:00 PM (If Possible)
- 12. Address of the Employer: Office of the Executive Engineer, Gandhinagar Irrigation Construction Division Sahyog Sankul, Wing-A, 6th Floor, Sector -11, Gandhinagar.
- 13. Deleted
- 14. The bid should be submitted latest by As stated on [Cl. 20.1 & 20.2] online NIT
- 15. The bid will be opened at Superintending Engineer, AIPC, [Cl. 23.1] Ahmadabad As stated on online NIT
- 16. The Bank Draft in favor of Executive Engineer, Gandhinagar Irrigation Construction Division, Gandhinagar.
- 17. Deleted
- 18. Escalation factors (for the cost of works executed and financial figure to a common base value) for works completed qualification Criterial

<u>Year</u>	Financial Year	Multiplying
		<u>factor</u>
Base year of inviting tender	2025-2026	1.00
-1	2024-2025	1.10
-2	2023-2024	1.21
-3	2022-2023	1.33
-4	2021-2022	1.46
-5	2020-2021	1.61

#LIST OF KEY PLANT & EQUIPMENT TO BE DEPLOYED ON CONTRACT WORK [Reference CL. 4.5.5]

The contractors shall also give a list of machineries in his possession and which they propose to use on the work.

Sr. No.	Plant or Machinery	Location	Age of Machinery (maximum m 15 years)	Mak e	Capacity	Approximate Value	Remark
1	2(a)	2(b)	3	4	5	6	7

List of Key Personnel to be deployed on Contract Work

(Reference As per Pre-Qualification Criteria refer same document)

(Reference Cl: 4.5.4)

Employment of a qualified site Engineer by the Contractor.

The Contractor shall employ full-time technically qualified staff during the execution of this work as under: -

1. Key Personnel to be deployed on Contract Work As per Cl. 4.5.4

In case the contractor or partner of the contractor firm is a Civil Graduate Engineer, Employment of a separate Engineer will not be necessary provided that the Engineer partner himself attends the execution of the work on the site.

Within 15 days of issue of work-order the Contractor will have to furnish to the Deputy Executive Engineer-in-charge of the work the Name, Qualifications, copy of mark sheet, Color Photograph and the appointment order issued such engineers engaged for this contract work. If 15 days after issue of work order such designated Site Engineers do not resume or do not remain present on site of work, the recovery at the rate of Rs. 15,000.00 per month per Engineer will be made from the bills/deposit/dues of the contractor. Such recovery shall be non-refundable.

SECTION - 2 **QUALIFICATION INFORMATION**

QUALIFICATION INFORMATION

The information to be filled in by the Bidder in the following pages will be used for the purpose of post qualification as provided for in Clause 4 of the Instruction to Bidders. This information will not be incorporated in the Contract.

1. For Individual Bidd	Fo	or	In	di	via	dual	Bid	lders
------------------------	----	----	----	----	-----	------	-----	-------

1.1 (Constitution or legal status of Bidder (Attach Copy)
	Place of registration
	Principal place of business
	Power of attorney of signatory of Bid
	(Attach)
1.2	Total value of Civil engineering constructions Work performed in the last five years (in Rs. Lakhs)
	2024-2025
	2023-2024
	2022-2023
	2021-2022
	2020-2021

15.2.1 Work performed as prime contractor, work performed in the past as a nominated sub-contractor will also be considered the sub-contract involved execution of all main items of work described in the bid documents, provided further that all other qualification criteria are satisfied (in the same name) on works of a similar nature over the last five years** and in current year before the submission of the bid.

Project Name	Name of the Employer	Description of work	Contract No.	Value of contract (Rs. Crore)	Date of issue of work	Stipulated period of completion	Actual date of completion*	Remark explaining reasons for delay & work
					order			Completed

^{*}Attach certificate(s) from the Engineer(s)in-charge

^{**} Immediately preceding the financial year in which bids are received.

1.3.2-Quantities of work executed as prime contractor, work performed, in the past as a nominated sub-contractor, will also be considered provided the sub-contract involved execution of all main items of work described in the bid document, provided, further that all other qualification criteria are called (in the same name and style) in the last five years and in current year before the submission of the bid.

Year	Name	Name of	Quantit	Quantity of work performed (Cum/MT)			
	of the	the	Cement	Masonry	Earth	Bituminous	(indicate
	work	Employer	Concrete		Works	Work	contract Ref)
			(Including				
			RCC &				
			PCC)				
2024-2025							
2024-2025							
2023-2024							
2022-2023							
2021-2022							
2020-2021							

- 1.4 Information on Bid Capacity (works for which bids have been submitted and works which are yet to be completed) as on the date of this bid.
 - (A) Existing commitments and on-going works:

Description	Place	Contract	Name &	Value	Stipulated	Value of	Anticipated
of works	&	No.	Address	Contract	Period of	Works	of
	State		of	(Rs. Cr)	Completion	remaining	completion
			Employer			to be	
						completed	
						(Rs. Cr)	
1	2	3	4	5	6	7	8

Attach certificate (s) from the Engineer(s) in-charge Immediately preceding the financial year in which bids are received.

1.5 Availability of key items of Contractors Equipment for carrying out the works (Ref. Clause 4.5.5). The Bidder should list all the information requested below.

Item of	Req	uirement	Availa	Remarks		
Equipment	NO	Capacity	Owned/ Leased to be	Nos/. Capacity	Age/ Conditions	(from whom to
			procured			be purchased

1.6 Qualifications and experience of key personnel required for administration and execution of the contract. Attach biographical data. Refer also to Sub Clause 9.1 of the Conditions of Contract.

Position	Name	Qualification	Year of Experience (General)	Year of experience in the proposed position
				Position
Etc.				

1.7 Proposed sub-contract and firms involved

Sections of the	Value of Sub-	Sub-Contractor	Experience in
works	Contractor	(Name &	similar work
		Address)	

Attach copies of certificates on possession of valid license for executing water supply/ sanitary work/ building electrification works.

- 1.8 Financial reports for the last five years: balance sheets, profit and loss statements, auditors' reports (in case of companies/corporations), etc. List them below and attach copies.
- 1.9 Evidence of access to financial resources to meet the qualification requirements: cash in hand, lines of credit, etc. List them below and attach copied documents.
- 1.10 Name, address, and telephone, telex, and fax numbers of the Bidders bankers who may provide references if contacted by the Employer.
- 1.11 Information on Litigation history in which the Bidder is involved.

Other Party (ies)	Employer	Cause of Dispute	Amount Involved	Remarks showing Present Status

- 1.12. Statement of compliance under the requirements of Sub Clause 3.2 of the instruction to Bidders. (Name of Consultant engaged for project preparations is)
- 1.13 Proposed work method and schedule. The Bidder should attach descriptions, drawings and charts as necessary to comply with the requirements of the Bidding documents. (Refer ITB Clause 4.1)
- 1.14 Program
- 2. Deleted
- 3. Additional Requirements
- 3.1 Bidders should provide any additional information required to fulfill the requirements of Clause 4 of the Instructions to the Bidders, if applicable.
 - (i) Affidavit
 - (ii) Undertaking

4. IMPORTANT INFORMATION TO BE PROVIDED BY BIDDER

All Bidders are required to provide detail information as per requirements laid out in the following sections:

- 1. Detailed information about completed similar projects.
- 2. List of Completed Diaphragm wall, RCC exposed concrete wall, Earthwork for embankment construction during last 5 years.
- 3. Experience of all projects in progress
- 4. Joint Venture Agreement

1. Detailed information about similar completed projects:

1	Project name:	
2	Client:	Name:
		Address:
		Contact number:
3	Architect:	Name:
		Address:
		Contact number:
4	Structural Consultant:	Name:
		Address:
		Contact number:
5	Service Consultants:	Name:
		Address:
		Contact number:
Proje	ct Data:	
1	Type of Project	
	,	
	Scope of work like Diaphragm wall, Concrete work, Reinforcement Steel,	
	Earthwork for embankment	
	construction.	
	Tendered Project cost (in Rs. lakhs):	
	Actual project Cost (in Rs. lakhs):	
	Total Amount of Works (in Rs. lakhs):	
	Total Amount of Diaphragm Wall works	
	(in Rs. lakhs):	
	Total Amount of Concrete work (in Rs.	
	lakhs):	
	Total Amount of Reinforcement Steel (in	
	Rs. lakhs):	
	Total Amount of Earthwork for	
	embankment construction. (in Rs. lakhs):	
2	Technical Data of Project	
	Diaphragm Wall (Sqmt.)	
	Thickness of Diaphragm Wall (in mm)	
	Length of Diaphragm Wall (in m)	
	Concrete work (Cum)	
	Reinforcement Steel (MT)	
	Earthwork for embankment	
	construction (Cum.)	
3	Project Timeline	
	Project duration (as per contract): (in	
	months)	
	Work done per month (in Rs. lakhs) –	
	Certificate from Client to be submitted.	

	Start date (dd/mm/yy):	
	Actual Completion date (dd/mm/yy):	
	Actual duration (Months):	
	Reasons for delay (if any):	
4	Additional Data	
	Any penalty/ Bonus:	
	Litigation History, If any	
	Any claim/Dispute pending (with details of claim and award if any):	
	Client Certificates attached:	Yes / No

Note:

Copy of original or attested copies of work order, final completion certificate from client have to be attached.

2. List of Completed Diaphragm wall/ RCC concrete work /Earthwork for Embankment projects during last 5 years:

Sr. No.	Year	Project Name	Client	Actual Project Cost (In Rs. lakhs)	Scope of Work	Qty.	Project Duration as per contract (months)	Actual duration (Months)
	2020-2021							
1					Diaphragm wall			
2					Concrete work			
3					Reinforcement Steel			
4					Earthwork for Embankment			
	2021-2022							
1					Diaphragm wall			
2					Concrete work			
3					Reinforcement Steel			
4					Earthwork for Embankment			
	2022-2023							
1					Diaphragm wall			
2					Concrete work			
3					Reinforcement Steel			
4					Earthwork for Embankment			
	2023-2024							
1					Diaphragm wall			
2					Concrete work			
3					Reinforcement Steel			
4					Earthwork for Embankment			
	2024-2025							
1					Diaphragm wall			
2					Concrete work			
3					Reinforcement Steel			
4					Earthwork for Embankment			

Note:

Copy of Original or attested copies of work order, final completion certificate from client have to be attached.

3. Experience of all projects in progress:

Give information about all projects which are in progress including the company has received a letter of intent/acceptance but a formal contract has not yet been awarded:

Employe	Engineerin	Location	Value	Cost of	Remainin	Percentag	Date	Stipulated	Likely	Reason
r	g responsibl e for supervisio n	& descriptio n of works	of contrac t	work execute d as on date of this bid	g work to be executed as on the date of this bid	e of practical completio n	of work orde r	date of completio n of work	date of completio n	for slow progres s if any
1	2	3	4	5	6	7	8	9	10	11

Note:

Non-disclosure of any information in the schedule will result in disqualification of the bidder.

4. JOINT VENTURE AGREEMENT

(To be notarized on stamp paper of appropriate value)

1.	The Joint Venture agreement made and entered into at (place) on	day
of	(YEAR) by and between.	

- a. Party/ Firm A (Name with address of the registered office)
- b. Party/ Firm B (Name with address of the registered office)
- c. Party/ Firm C (Name with address of the registered office)

1. Definitions

In this deed the following words & expressions shall have the meaning set out below:

- a. "The Employer" shall mean Narmada, Water Resources, Water Supply & Kalpsar Department
- b. "The Works" shall mean: Development of Sabaramati River banks with waterbody Between Narmada Canal (Karai) 500m D/S to PDPU Bridge Ta. & Dist. Gandhinagar (Phase 4, Part 1)
- c. "The Tender" shall mean the Tender to be submitted by Joint Venture to the Employer for the work /works for which tender will be floated by WR Dept.
- d. "The Contract" shall mean the contract entered /to be entered into between the Joint Venture and the Employer for the works.

3. Joint Venture (JV)

The Parties hereto declare that they have agreed to form a Joint Venture for the purpose of submitting the tender. Application/ tender document initially and then tender and if successful for the execution of the works as an integrated Joint Venture. The parties are not under this agreement entering into any permanent partnership of Joint Venture to tender or undertake any contract other than the subject works. Nothing herein contained shall be considered to constitute the parties of partners to constitute either Party the agent of the other.

4. Witness

Whereas Narmada, Water Resources, Water Supply & K	Calpsar Department herein after reinforced as
Employer has invited tenders from intending bidders and	has permitted a group of firms (not exceeding
three) forming a Joint Venture. And whereas	party of the first par
and party of the Second and/ or Third part are desirous	to enter into a Joint Venture in the nature o
partnership engaged in the joint undertaking for the sp	pecific purpose of execution of the work of
constructing	_and whereas Parties of the first and Second
and/ or part reached understanding to submit pre-qualifie	d / tender, if pre-qualification, and to execute
the contract if awarded;	

This agreement witness as follows.

- a. The parties do not enter into an agreement of any permanent partnership of Joint Venture to tender or undertake any Contract other than the specified above;
- b. That the operation of this Joint Venture firm concerns and is confined to the work of _____ of Narmada, Water Resources, Water Supply & Kalpsar Department.
- c. The name of the Joint Venture firm for convenience and continuity shall be

______, alternatively the bid may be submitted in the name of lead member along with Joint Venture agreement.

- d. The Address of Joint Venture for communication shall be as under or the lead member may also communicate with the department for submission of bid & other correspondence related to the work.
- e. The Joint Venture shall jointly submit tender application on the above name according to all terms and conditions stated in the relevant instructions contained in the bid documents alternatively the bid may be submitted in the name of a lead member.
- f. This Joint Venture shall regulate the relations between the parties thereto and shall include without being limited to them the following conditions:
- (1) ______firm shall be the lead company in charge of the Joint Venture for all intents and purpose.
- (2) In case the said work is awarded to the lead member along with collaboration with the Joint Venture, the partners of the Joint Venture will nominate a person with duly notarized power of Attorney on stamp paper, who will represent the lead member / the Joint Venture with the authority to incur liabilities, receive instructions and payments, sign and execute the contract for on behalf of the Joint Venture,
- (i) Al I the (Maximum Three) parties agree to make financial participation and to place at disposal of Joint Venture the benefits of its individual experience, technical knowledge, skill and shall in all respect bear its share as regards planning and execution of the work and responsibilities including the provision of information, advice and other assistance required in the Joint Venture and participation shall be as under:

Lead Firm —A Firm ---B Firm- C

All rights, interest, liabilities, obligation work experience and risks (and all net profits or net losses) arising out of the contract shall be borne by the parties in proportion to their shares. Each of the parties shall furnish its proportionate share in any bonds, guarantees, sureties required for the works as well as it proportionate share in connection with the works. The share and participation of the two/three partners in working capital and other financial requirements shall be in ratio as mentioned above.

5. Internal responsibilities and liabilities

- a. The division of individual scope of work may be worked out mutually by the parties but the party shall be jointly and severally liable to the employer for the whole work.
- b. The parties specifically undertake to carry out their separate works in full compliance with the contract with the employer. Each party shall be responsible jointly and severally for consequences if any arising out of defective or delayed execution of works which falls within the individual 's party's area of responsibility and/ or it has been caused due to acts and /or omission of the concerned party.
- c. The parties jointly and severally agree to replace modify or repair any defect in their respective portions of works in accordance with the terms and condition of the contract with the employer.
- d. The parties jointly and severally shall indemnify and hold harmless to each other against any claim made by the employer or any other third party for injury, damage, loss or expenses is attributed to the breach /non-performance of his responsibilities by the indemnifying party in accordance with the agreements and /or contract with the employer.
- e. None of parties have joined in any other Joint Venture for the said works.

6. Responsibilities and liabilities of Joint Venture towards the employer

a. Parties hereto shall be jointly and severally liable and responsible for the acts, deeds and things done or omitted to be done in respect of the execution of the contract and for any financial liability arising there from.

- b. Par-ties hereto shall be jointly and severally responsible to the Employer for the execution of the works in accordance with the contract conditions;
- **c.** Parties hereto shall be jointly and severally indemnifying to the Employer against any claim made against the employer or any other third party if applicable for any injury, damage or loss which may be attributed to the breach of the obligations under the contract pursuant to the contract.

7. Site management

- a. The execution of the work on the site will be managed by a lead member or a Project Manager appointed by the Joint Venture and who will report to the _____ (J.V.) the project manager shall be authorized to represent the Joint Venture on site in respect of matters arising under the contract.
- b. The (Name of the J.V.) shall be jointly and severally liable to the employer for the execution of the contract commitment in respect of the works in accordance with contract conditions.

8. Termination of the Agreement

This agreement shall be terminated in the following circumstances:

- a. The employer awards the contract for the work to the other Tenderer.
- b. The employer cancels the work to award the contract.
- c. On completion of the O&M period as stipulated in the contract agreement of the works and all the liabilities thereof are liquidated.
- 9. No partner has right to assign any benefits, obligation of liability under the agreement to any third party without prior written consent of the other partner as well as Narmada, Water Resources, Water Supply & Kalpsar Department

10. Financial matter

- a. Bank Account in the name of the Joint Venture will be opened with any scheduled or nationalized Bank to be operated by an individual signatory as decided mutually by the Joint Venture partners. Alternatively, the payment for the work done may be received by the lead member on behalf of Joint Venture.
- b. All the partners shall be responsible to maintain or cause to maintain proper Books of Account in respects of the business of the Joint Venture firm as per the Indian Regulation Act and shall be closed at the end of the every financial year ending 31st March. Upon closure of the books of accounts balance sheet and profit and loss account as to the state of affairs of the firm as at the end of the financial year and as to the profit and loss made or incurred by the firm for the year ended on that date, respectively shall be prepared and the same shall subject to audit by a Chartered Accountant.
- c. None of the party shall be entitled to make any borrowing on behalf of the Joint Venture without express prior written consent of the other party.
- d. Bank guarantee for the application /execution of the work shall be provided jointly from a bank acceptable to the employer.

11. Negotiation

Any negotiation of agreement between the parties hereto and the employer subsequent to the submission of the tender and prior to award, shall take place only with consent of each of the parties who shall be represented at the such negotiation by one or more representative(s) duly empowered to make such negotiation or agreement.

12. Legal jurisdiction

All questions relating to validity interpretation of this agreement shall be governed by the law of India and shall be subject to jurisdiction of High court at AHMEDABAD.

13. Settlement of disputes

Any dispute in interpretation of any condition mentioned herein shall be referred to an arbitrator by mutual consent of the partners and such proceedings shall be governed by prevailing law. The award of arbitrator shall be final and binding on the party hereto. Neither the obligation of each party here to the performance of contract nor the execution of work shall stop during the course of arbitration proceeding or as a result thereof.

14. Insurance

The Joint Venture through the parties individually shall take such insurance in connection with the work in accordance with the tender condition as acceptable to the employer.

The cost of the insurance premium paid by the Joint Venture shall be borne and paid by the parties in proportion to the respective shares of work. Other insurance taken individually by the parties shall be fully borne by the respective parties.

(15) No change shall be made in this agreement without prior written consent of the employer and other party. However if the employer directs the parties to make changes in the agreement so as to fulfill tender conditions the parties discuss with employer and mutually agreed such changes required to be made in the agreement.

(16) Default and withdrawals from the Joint Venture

In case that either party fails to observe the provision stipulated in this agreement withdrawal from the Joint Venture, Loss and /or expenses incurred by other party due to such default and /or withdrawals shall be fully compensated by the party who has defaulted. In such case, the lead member shall be responsible for completion of the remaining works by making necessary arrangements acceptable to the employer.

(17) All matter relating to or arising due to this agreement shall be treated as confidential and shall not be disclosed to any other party. In witness whereof the parties have caused their duly authorized representatives to sign below.

Witness:

Signed for and on behalf of firm-A
 Signed for and on behalf of firm-B
 Signed for and on behalf of firm-C

Date Seal

SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CREDIT FACILITIES

(CLAUSE 4.5.6 OF ITB)

BANK CERTIFICATE

Γhis is to certify that M/s	is a reputed company
with a good financial standing.	
If the contract for the work, namely	is awarded to the
above firm, we shall be able to provide overdraft/credit fac	ilities to the extent of
Rsto meet their working capital requiremen	ts for executing the above
during the contract period.	
_	
	(Signature)
	Name of Bank
Ser	nior Bank Manager
	Address of the Bank

AFFIDAVIT

1.	I, the undersigned, do hereby certify that all the statements made in the required attachments are true and correct.		
2.	The undersigned also hereby certifies that neither our firm M/s have not abandoned any work of		
	Government of Gujarat/Government of India/any Board or Corporation under Government of Gujarat/Government of India nor any contract awarded to us for such works have been rescinded, during last five years prior to the date of this bid.		
3.	The undersigned hereby authorize(s) and request (s) any bank, person, firm or corporation to furnish pertinent information deemed necessary and requested by the Department to verify this statement or regarding any (our) competence and general reputation.		
4.	The Undersigned understands and agrees that further qualifying information may be requested, and agrees to furnish any such information at the request of the Department/ Project implementing agency.		
	(Signed by an Authorized Officer of the Firm)		
	Title of Officer		
	Name of Firm		
	Date		

UNDERTAKING

I,	the	undersigned	do	hereby	undertake	that	our	firm
M/s						would invest	a minimu	m cash
up t	o 25%	of the value of	the wo	rk during i	mplementation	of the contract.		
					(Signed by	an Authorized of	ficer of th	e firm)
							Title of	fofficer
							Name	of firm
								DVLE

SECTION - 3 CONDITIONS OF CONTRACT

Conditions of Contract

Table of Contents

A	General	Page No.	D.	Cost Control	
1	Definitions	51	37	Bill of Quantities	63
2	Interpretation	52	38	Changes in the Quantities	63
3	Language and Law	53	39	Variations	63
4	Engineer's Decisions	53	40	Payments for Variations	63
5	Delegations	53	41	Cash Flow Forecasts	64
6	Communications	53	42	Payment Certificates	65
7	Sub-Contractors	53	43	Payments	65
8	Other Contractors	53	44	Compensations Events	65
9	Personnel	54	45	Tax	66
10	Employer's & Contractor Risk	54	46	Currencies	66
11	Employers Risks	54	47	Price Adjustment	66
12	Contractor's Risk	54	48	Retention	66
13	Insurance	54	49	Liquidated damages	67
14	Site Investigations Reports	55	50	Bonus	68
15	Queries about the Contract	55	51	Advance Payment	68
16	Contractors to Construct the works	55	52	Securities	69
17	The Works to be Completed By the Intended Completion Date	55	53	Deleted	69
18	Approval by the Engineer	55	54	Cost of Repair	69
19	Safety	55			
20	Discoveries	56	E.	Finishing the Contract	
21	Possession of the Site	56	55	Completion	70
22	Access to the Site	56	56	Taking Over	70
23	Instructions	56	57	Final Account	70
24	Disputes	56	58	Operating and Maintenance manuals	70
25	Procedure for Disputes	57			
26	Deleted	57	59	Terminations	70
			60	Payment upon Terminations	71
В.	Time Control		61	Property	72
27	Programme	58	62	Release from Performance	72
28	Extensions of the Intended	58			
	completion date				
29	Deleted	58	F.	Special Conditions of Contract	
30	Delays Ordered by The	58	63	Labour	73
	Engineer		64	Compliance with labour regulations	73
31	Management Meetings	59	65	Arbitration	76
32	Early Warning	59			
C.	Quality Control				
33	Identifying Defects	60			
34	Tests	61			
35	Correction of Defects	62			
36	Uncorrected Defects	62			

CONDITIONS OF CONTRACT

A. GENERAL

1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of Contract but keep their defined meaning.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid

Compensation Events are those defined in Clause 44 hereunder

The **Completion Date** is the date of completion of the Works as certified by the Engineer in accordance with Sub Clause 55.1

The Contract is the contract between the Employer and Contractor to execute, complete and maintain the Works **till the completion of Defects Liability Period.** It consists of the documents listed in Clause 2.3 below.

The **Contract data** defines the documents and other information which comprise the Contract.

The **Contractor** is a person or corporate body whose Bid to carry out the Work has been accepted by the Employer.

The **Contractor's Bid** is the completed Bidding document submitted by the Contractor to the Employer and includes Preliminary/Technical and Financial Bids.

The **Contract Price** is the price stated in the Letter of Acceptance and thereafter as adjusted in accordance with the provisions of the Contract.

Days are calendar days: **months** are calendar months.

The **Defects Liability Period** is the period named in the Contract Data and calculated from the Completion Date.

The **Employer** is the party who will employ the Contractor to carry out the Works.

The Engineer is the person named in the Contract Data (or any other competent person appointed and notified to the contractor to act in replacement of the Engineer) who is responsible for supervising the Contractor, administering the Contract, certifying payments due to the Contractor, issuing and valuing Variations to the Contract, awarding extensions of time, and valuing the Compensations Events.

Equipment is Contractor's machinery and vehicles brought temporarily to the site to construct the Works.

The **Initial Contract Price** is the Contract Price listed in the Employer's Letter of Acceptance.

The **Intended Completion Date** is the date on which it is intended that the Contractor shall complete the Works. The Intended Completion Date is specified in the Contract Data. The Intended Completion Date may be revised only by the Engineer by issuing an extension of time.

Materials are all supplies, including consumables, used by the contractor for incorporation in the works.

Plant is any integral part of the work which is to have mechanical, electrical, electronic or chemical or biological functions.

The **Site** is the area defined as such in the Contract Data.

Site Investigation Reports are those which were included in the Bidding documents and are factual interpretive reports about the surface and subsurface conditions at the site.

Specifications means the Specifications of the works included in the Contract and any modification or addition made or approved by the Engineer.

The **Start Date** is given in the Contract Data. It is the date when the Contractor shall commence execution of the works. It does not necessarily coincide with any of the Site Possession Dates.

A **Sub contractor** is a person or corporate body who has a Contract with the Contractor to carry out a part of the work in the Contract which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the Contractor which are needed for construction or installation of the Works.

A **Variation** is an instruction given by the Engineer, which varies the Works.

The **Works** are what the Contract requires the Contractor to construct, install, and turn over to the Employer, as defined in the Contract Data.

2. **Interpretation**

- 2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter and the other way around. Heading have no significance. Words have their normal meaning under the language of the Contract unless specifically defined. The Engineer will provide instructions clarifying queries about Conditions of Contract.
- 2.2 If sectional completion is specified in the Contract Data, references in the Conditions of Contract to the Works, the Completion date, and Intended Completion Date apply to any Section of the Works (other than references to the Completion Date and Intended Completion date for the whole works)
- 2.3 The documents forming the Contract shall be interpreted in the following order of priority
 - (1) Agreement
 - (2) Letter of Acceptance, notice to proceed with works
 - (3) Contractor's Bid

- (4) Contract Data
- (5) Conditions of Contract including Conditions of Contract
- (6) Specifications
- (7) Drawings
- (8) Bills of quantities and
- (9) Any other document listed in the Contract Data as forming part of the Contract.

3. Language and Law

3.1 The language of the Contract and the law governing the Contract are stated in the Contract Data.

4. Engineers Decisions

4.1 Except where otherwise specifically stated, the Engineer will decide contractual matters between the Employer and the Contractor in the role representing the Employer.

5. Delegation

5.1 The Engineer may delegate any of his duties and responsibilities to other people after notifying the Contractor and may cancel any delegation after notifying the Contractor.

6. Communications

6.1 Communications between parties which are referred to in the conditions are effective only when in writing. A notice shall be effective only when it is delivered (in terms of Indian Contract Act).

7. **Sub-Contracting**

- 7.1 The Contractor may subcontract any portion of work, up to a limit specified in contract data, with the approval of the engineer but may not assign the Contract without the approval of the Employer in writing. Subcontracting shall not alter the Contractor's obligations. **Sub-contracting of supply or specific items of work is not allowed.**
- 7.2 The sub-contractor must be registered in appropriate class and category for the part of work to be subcontracted.

8. Other Contractors

8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities and the Employer between the dates given in the Schedule of other Contractor. The Contractors shall as refer to in the Contract Data, also provide facilities and services for them as described in the Schedule. The employer may modify the schedule of other contractors and shall notify the contractor of any such modifications.

9. Personnel

- 9.1 The Contractor shall employ the key personnel named in the Schedule of Key Personnel as referred to in the Contract Data to carry out the functions stated in the Schedule or other personnel approved by the Engineer. The Engineer will approve any proposed replacement of key personnel only if their qualifications, abilities, and relevant experience are substantially equal to or better than those of the personnel listed in the Schedule.
- 9.2 If the engineer asks the Contractor to remove a person who is a member of the Contractor Staff or his work force stating the reasons the Contractor shall ensure that the person leaves the Site within seven days and has no further connection with the work in the Contract.

10. Employer's and Contractors Risks

10.1 The Employer carries the risk which these Contract states are Employer's risks, and the Contractor carries the risks which these Contracts states are Contractors risk.

11. Employer's Risks

11.1 The employer is responsible for the excepted risks which are (a) in so far as they directly affect the execution of the Works, the risks of war, hostilities, invasion, act of foreign enemies, rebellion, revolution, insurrection or military or usurped power, civil war, riot commotion or disorder (unless restricted to the Contractor's employees), and contamination from any nuclear fuel or nuclear waste or radioactive toxic explosive.

12. Contractor's Risks

12.1 All risks of loss of or damages to physical property and of personal injury and death which arise during and in consequence of the performance of the Contract other than the excepted risks are the responsibility of the Contractor.

13. Insurance

- 13.1 The Contractor shall provide, in the joint names of the Employer and the Contractor, insurance cover from the Start date to the end of the Defects Liability Period, in the amounts and deductibles stated in the Contract data for the following events which are due to the Contractor's risks:
 - (a) Loss of or damage to the works, Plant and materials,
 - (b) Loss of or damage to Equipment
 - (c) Loss of or damages of property (expect the Works, Plant, Materials and Equipment) in connection with the Contract; and
 - (d) Personal injury or death.
- 13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Engineer for the Engineer's approval before the Start Date. All such insurance shall provide for compensation to be payable in the types and proportions of currencies required to rectify the loss or damage incurred.

- 13.3 If the Contractor does not provide any of the policies and certificates required, the Employer may affect the insurance which the Contractor should have provided and recover the premiums the Employer has paid from payments otherwise due to the Contractor or, if no payment is due, the payment of the premiums shall be a debt due.
- 13.4 Alterations to the terms of an insurance shall not be made without the approval of the Engineer.
- 13.5 Both parties shall comply with any conditions of the insurance policies.

14. Site Investigation Report

14.1 The Contractor in preparing the Bid shall rely on any site Investigation reports referred to in the Contract Data, supplemented by any information available to the Bidder.

15. Queries about the Contract data

15.1 The engineer will clarify queries on the Contract Data

16. Contractor to Construct the Works

16.1 The Contractor shall construct and install the works in accordance with the specification and Drawings.

17. The Works to be completed by the Intended Completion Date

17.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in accordance with the programme submitted by the Contractor, as updated with the approval of the Engineer, and complete them by the Intended Completion date

18. Approval by the Engineer

- 18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary works to the Engineer, who is to approve them if they comply with the Specifications and drawings.
- 18.2 The Contractor shall be responsible for design of temporary works.
- 18.3 The Engineer's approval shall not alter the contractor responsibility for design of the Temporary works.
- 18.4 The Contractor shall obtain approval of third parties to the design of the Temporary works where required.
- 18.5 All Drawings prepared by the Contractors for the execution of the temporary or permanent work are subject to prior approval by the Engineer before their use.

19. Safety

19.1 The Contractor shall be responsible for the safety of all activities on the Site.

20. Discoveries

20.1 Anything of historical or other interest or of significant value unexpectedly discovered on the site is the property of the Employer. The contractor is to notify the engineer of such discoveries and carry out the Engineer's instructions for dealing with them.

21. Possession of the Site

- 21.1 The Employer shall give possession of all parts of the site to the Contractor. If possession of a part is not given by the date stated in the Contract Data the Employer is deemed to have delayed the start of the relevant activities and this will be a Compensation Event.
- 21.2 If within 25% of the time limit of the project, 80% of possession of the site is not handed over to the Contractor, then contractor/ Employer may fore-close the contract. Contractor/Employer has to foreclose the work within 30 days after lapse of 25%-time limit and after 30 days foreclosure option will be closed.

22. Access to the Site

22.1 The Contractor shall allow the Engineer and any person authorized by the Engineer access to the Site, to any place where work in connection with the Contract is being carried out or is intended to be carried out and to any place where materials or plants are being manufactured/ fabricated/ assembled for the works.

23. Instructions

- 23.1 The Contractor shall carry out all instructions of the Engineer pertaining to works which comply with the applicable laws where the site is located.
- 23.2 The Contractor shall permit the Employer to inspect the Contractor's accounts and records relating to the performance of the Contractor and to have them audited by auditors appointed by the Employer, if so required by the Employer.

24. Disputes

- 24.1 If the Contractor is of the view that a decision taken by the Engineer was either outside the authority given to the Engineer by the Contract or that the decision was wrongly taken, the decision shall be referred to Superintending Engineer, **Ahmedabad Irrigation Project Circle, Ahmedabad** within 14 days of the notification of the Engineer's decision. If the issue is not resolved, any party can refer the matter for conciliation within 15 days from the decision given by the Superintending Engineer, **Ahmedabad Irrigation Project Circle, Ahmedabad**
- 24.2
- (a) For the work up to Rs.100 Cr., if any of the parties is not satisfied with the decision of the Superintending Engineer, Ahmedabad Irrigation Project Circle, Ahmedabad both the parties have to refer to the Chief Engineer concern for the conciliation process.
- (b) For the work more than Rs.100 Cr., if any of the parties is not satisfied with the decision of the Superintending Engineer, Ahmedabad Irrigation Project Circle, Ahmedabad both the parties have to refer to the Secretary, Water Resources Department, Government of Gujarat for the conciliation process.

If the dispute is not resolved through the conciliation process, he may refer the dispute to Gujarat Public Works Contract Dispute Arbitration Tribunal. If the Contractor fails to refer a claim / dispute to the Higher Authority within 14 days of the notification of the Engineer's decision, the Contractor shall not be entitled to any additional payment/claim if he doesn't follow the above sequence in stipulated time and he should not stop the work.

25. Procedure for Disputers

25.1 The arbitration shall be conducted in accordance with the arbitration procedure stated in the Special Conditions of Contract.

26. Deleted

A. TIME CONTROL

27. Programme

- 27.1 Within the time stated in the Contract Data the Contractor shall submit to the Engineer for approval a Programme showing the general methods, arrangements orders, and timing for all the activities in the works along with monthly cash flow forecast.
- 27.2 An update of the Programme shall be a programme showing the actual progress achieved on each activity and the effect of the progress achieved on the timing of the remaining work including any changes to the sequence of the activities.
- 27.3 The Contractor shall submit to the Engineer, for approval an updated programme at intervals no longer than the period stated in the Contract data. If the Contractor does not submit an updated programme within this period, the Engineer may withhold the amount stated in the Contract data from the next payment after the date on which the overdue programme has been submitted.
- 27.4 The Engineer's approval of the programme shall not alter the Contractor's obligations. The Contractor may revise the programme and submit it to the Engineer again at any time. A revised programme is to show the effect of Variations and Compensations events.

28. Extension of the Intended Completion Date

- 28.1 The Engineer shall extend the Intended Completion Date if a compensation Event occurs or a Variation is issued which makes it impossible for completion to be achieved by the Intended Completion Date without the Contractor taking steps to accelerate the remaining work and which would cause the Contractor to incur additional cost.
- 28.2 The Engineer shall decide whether and by how much to extend the Intended Completion Date within 35 days of the Contractor asking the Engineer for a decision upon the effect of a compensation event or Variation and submitting full supporting information. If the Contractor has failed to give early warning of a delay or has failed to cooperate in dealing with a delay, the delay by this failure shall not be considered in assessing the new Intended Completion Date.
- 28.3 The Engineer shall within 14 days of receiving full justification from the contractor for extension of Intended Completion Date refer to the Employer his decision. The employer shall in not more than 21 days communicate to the engineer the acceptance or otherwise of the Engineer's decision. If the employer fails to give his acceptance, the Engineer shall not grant the extension and the contractor may refer the matter under Clause 24.1

29. Deleted

30. Delays Ordered by the Engineer

30.1 The Engineer may instruct the Contractor to delay the start or progress of any activity within the works.

31. Management Meetings

- 31.1 Either the Engineer or the Contractor may require the other to attend a management meeting. The business of a management meeting shall be to review the plans for remaining work and to deal with matters raised in accordance with the early warning procedure.
- 31.2 The Engineer shall record the business of management meetings and is to provide copies of his record to those attending the meeting and to the Employer. The responsibility of the parties for actions to be taken is to be decided by the Engineer either at the management meeting or after the management meeting and stated in writing to all who attended the meeting.

32. Early Warning

- 32.1 The Contractor is to warn the Engineer at the earliest opportunity of specific likely future events or circumstances that may adversely affect the quality of the work, increase the Contract price or delay the execution of works. The Engineer may require the contractor to provide an estimate of the expected effect of the future event or circumstance on the contract price and completion date. The estimate is to be provided by the Contractor as soon as reasonably possible.
- 32.2 The Contractor shall cooperate with the Engineer in making and considering proposals for how the effect of such an event or circumstance can be avoided or reduced by anyone involved in the work and in carrying out any resulting instruction of the Engineer.

B. QUALITY CONTROL

33. Identifying Defects/ Defect liability period

33.1: Defect liability period: The contractor shall be responsible to make good and remedy at his own expense any defect which may develop or may be noticed before the period mentioned hereunder from the certified date of completion. The Engineer in charge shall give the contractor a notice in writing about the defects and the contractor shall make good the same within 15 days of receipt of the notice. In the case of failure on the part of the contractor, the Engineer-in-charge may rectify or remove or re-execute the work at the risk & cost of the contractor. The Engineer-in-charge shall be entitled to appropriate the whole or any part of the amount of security deposit towards the expenses, if any, Incurred by him in rectification, removal or re-execution. The Defects Liability period shall be as under....

A. For works of WRD Except Building

- (a) (1) For all works costing up to Rs. 50,000 (amount put to tender), the period shall be 3 Months from the certified date of completion.
- (b) (1) For WRD works likes Check Dam/ Canal / Drainage / Road Structure tender amount from RS. 50,000 to 10,00,000, the defect liability period shall be 12 months from the certified date of completion.
 - (2) For WRD work except likes Check Dam/ Canal / Drainage / Road Structure tender amount from RS. 50,000 to 10,00,000, the defect liability period shall be 6 months from the certified date of completion.
- (c) (1) For WRD works likes Check Dam/ Canal / Drainage / Road Structure tender amount more than RS. 10,00,000, the defect liability period shall be 3 Years from the certified date of completion.
 - (2) For WRD work except likes Check Dam/ Canal / Drainage / Road Structure tender amount from RS. 10,00,000 to 1 Crore, the defect liability period shall be 12 months from the certified date of completion.
- (d) (1) For all WRD works of tender amount more than RS. 1 Crore, the defect liability period shall be 3 Years from the certified date of completion

B. For Building works of WRD:-

For Building works of WRD, Follow the R&B Circular dated.03/12/2009
For original building works the defect liability period will be 4 years or elapse of 4—monsoon period following date of possession of building taken over by user agency-following the certified date of completion, whichever is later.

For the purpose of deciding the monsoon period, the 30th September shall betreated as the last date.

WRD Circular No. Matas/102013/MICELL(K-1) Dated 13/12/2013-

33.2 For Road works:

Free maintenance guarantee period for works of Road/Bridge construction-

- (a) For resurfacing work of road free maintenance guarantee period one year from the date of completion.
- (b) In case of widening of the road/strengthening of the road/bridge, the contractor shall have to give four years free maintenance guarantee from the certified date of completion. During this period the contractor shall visit the site every six months along with the concerned Section Officer / Deputy Executive Engineer and will examine the work already carried out in this contract like road work, jungle cutting, side shoulders, side gutter, road furniture, patta etc. and will prepare Km. wise inspection report duly signed by all concerned and any defect observed shall be done within 15 days by the contractor at his risk and cost as per the direction of Engineer in charge. The contractor needs to do videography of these visits and require to submit at the time of release of FMG. If B.T. the surface during 47 the maintenance period of 4 years is worn out then agency shall have to provide renewal coating as per tender item as directed by the

- Engineer-incharge. The amount equivalent to 5% of each running bill shall be withheld and will be released after the free maintenance guarantee period (i.e. 4 years) is over.
- However, this amount shall be released against fixed deposit or bank guarantee pledged in the name of Executive Engineer after completion certificate of work is issued.
- (1) The flakiness and elongation index (combined) for coarse aggregates under no circumstances shall exceed the allowable limit set forth in the relevant clause for the material in question.
- (2) 2% of the amount eligible for the payment of bituminous items shall be withheld till the miscellaneous items like earthwork in embankment / cutting for side shoulders, side gutters, kilometer / indicator / guard stones, sign boards etc. are completed in all respect by the contractor. After completion of the miscellaneous items, the above said 2% withheld amount shall be released. (Govt. of Gujarat's G.R. No.: TNC-10-2013-3(Part-3)/C, Dtd. 13/12/2013).
- (3) Videography for the surface under Maintenance Guarantee is to be done as per Govt. letter No.: SSR/10/2015-16/26/C, Dtd. 26/11/15 for the work costing more than Rs. 5.00 Crore.
- (4) Setting up of adequate laboratory & deployment of quality engineers. The contractor shall have to set up the laboratory with adequate equipment. Till the setting up of adequate laboratory is completed & reported of this to the engineer (subject to due verification by engineer's representative) by contractor in writing, Rs.2,00,000/- shall be withheld. The qualified quality Engineer shall be deployed exclusively for this contract by the contractors. If quality Engineer is not deployed by contractor within one month after the date of work order, the amount equivalent to Rs.20,000 per month shall be recovered till the actual deployment of quality engineer. The amount so recovered towards the deployment of quality engineers shall not be refunded.
- (5) Asphalt work will have to be cross checked as per G.R. No.: RGN/60/2006/35/C, dtd.31/05/07 before final bill is paid.
- (6) Maintenance during Construction Period During the Construction Period, the Contractor shall maintain, at his own risk and cost, the existing lane(s) of the road so that the traffic worthiness and safety thereof are at no time materially inferior as compared to their condition 10 (ten) days prior to the date of the Agreement, and shall undertake the necessary repair and maintenance works for this purpose; provided that the Contractor may, at his cost, interrupt and divert the flow 48 of traffic if such interruption and diversion is necessary for the efficient progress of works and conforms to Good Industry Practice; provided further that such interruption and diversion shall be undertaken by the Contractor only with the prior written approval of the Executive Engineer which approval shall not be unreasonably withheld. For the avoidance of doubt, it is agreed that the Contractor shall at all times be responsible for ensuring safe operation of the road.
- 33.3 The Engineer shall check the Contractor's work and notify the Contractor of any defects that are found. Such checking shall not affect the Contractor's responsibilities the Engineer may instruct the Contractor to search for a Defect and to uncover and test any work that the Engineer considers may have a Defect.

34. Tests

- 34.1 If the engineer instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples. If there is no defect the test shall be a Compensation Event.
- 34.2 1% of the amount of work done for works upto Rs. 10 crore of estimate cost

should be deducted from R.A. Bill of the contractor for testing the quality of material workmanship. Whereas for estimated cost of works more than 10 crore, the charges for testing of quality of material workmanship shall be deducted from R.A. bill of contractor as per actual charges. As Per GoG NWRWS & K Department's Circular No. PARCH/132023/401/MICELL Dated: 05/10/2023.

34.3 Agency has to establish testing laboratory on site for the various test to be carried out in the work for this purpose agency shall construct a pukka laboratory building with all facility on site at location specified by the engineer in charge.

35. Correction of defects

- 35.1 The engineer shall give notice to the Contractor of any defects before the end of the defects Liability Period, which begins at Completion and is defined in the contract data. The Defects Liability Period shall be extended for as long as Defects remain to be corrected.
- Every time notice of a Defect is given, the Contractor shall correct the notified defect within the length of time specified by the Engineer's notice.

36. Uncorrected Defects

36.1 If the Contractor has not corrected a defect within the time specified in the Engineer's notice, the Engineer will assess the cost of having the Defect corrected, and the Contractor will pay this amount.

C. COST CONTROL

37. Bill of Quantities

- 37.1 The bill of Quantities shall contain items for the constructions, installation, testing and com input missioning work to be done by the Contractor.
- 37.2 The bill of Quantities is used to calculate the Contract price. The Contractor is paid for the quantity of the work done at the rate in the Bill of Quantities for each item.

38. Change in the Quantities

38.1 The Engineer shall have power to make any alterations in or addition to the original specifications, drawings, designs and instructions that may appear to him to be necessary or advisable during the progress of the work and the contractor shall be bound to carry out the work in accordance with any instruction in this connection which may be given to him in writing signed by the Engineer and such alteration shall not invalidate the contract and any additional work which the contractor may be directed to do in the manner above specified as part of the work shall be carried out by the contractor on the same conditions in all respects on which he agreed to do the main work and at the same rate as are specified in the tender for the main work.

Except that when the quantity of any item exceeds the quantity as in the tender by more than 130%, the contractor will be paid for the quantity in excess of 130%, at the rate entered in the SOR of the year during which the excess in quantity is first executed.

39. Variations

39.1 All Variations shall be included in updated programs produced by the Contractor.

40. Payments for Variations

- 40.1 If the additional or altered work includes any class of work for which no rate is specified in this contract, then such class of work shall be carried out as under.
 - (i) At the rate derived from the item within the contract which is comparable to the one involving additional or altered class of work; where there are more than one comparable items, the item of the contract which is nearest in comparison with regard to class or classes of the work involved shall be selected and the decision of the Superintending Engineer as to the nearest comparable item shall be final and binding on the contractor.
 - (ii) If the rate cannot be derived in accordance with (i) above, such class of works shall be carried out at the rate entered in the Schedule of Rates of the division

for the year in which the tender was received, increased or decreased by the percentage by which the tender amount is more or less as compared to the amount arrived at the rates in the "Schedule of Rates" of the Division in the year in which the tender was received. If the Schedule of rates of the Division does not contain all the items, the percentage increase or decrease of the tender shall be calculated considering such items which were included in the "Scheduled Rates" of the division for the year and for materials consumed on such item the rate to be charged would be the basic rate taken into account for fixing the rate in S.O.R. referred to above.

- (iii) If it is not possible to arrive at the rate from (i) and (ii) above, such class of work shall be carried out at the rate decided by the competent authorities on the basis of detailed rate analysis after hearing the contractor before a Committee of two Superintending Engineers stationed at the same place or the nearest place.
- 40.2 If the additional or altered work, for which no rate is entered in the "Schedule of Rates" of the Division is ordered to be carried out before the rate is agreed upon, then the contractor shall within seven days of the date of receipt by him of the order to carry out the work, inform the Engineer-in-charge of the rate, which it is his intention to charge for such class of work and if the Engineer in charge does not agree to this rates, he shall by notice in writing be at liberty to cancel his order to carry out such class of work and arrange to carry it out in such manner as he may consider it advisable, provided always that if the contractor shall commence work or incur any expenditure in regard thereof before the rates shall have been determined as lastly herein before mentioned, then in such cases he shall only be entitled to be paid in respect of the work carried out or expenditure incurred by him prior to the date of the determination of the rate as aforesaid according to such rate or rates as shall be fixed by the Engineer-in-charge. In the event of the dispute, the decision of the Superintending Engineer of the Circle shall be final.

Where, however, the work is to be executed according to the designs, drawings and specifications recommended by the contractor and accepted by the competent authority, the alternation above referred to shall be within the scope of such designs, drawings and specifications appended to the tenders.

The time limit for the completion of the work shall be extended in the proportion that the increase in the cost occasioned by alterations bears to the cost of the original work and the certificate of the Engineer-in-charge as to such proportion shall be final and conclusive.

41. Cash Flow Forecasts

41.1 When the program is updated, the contractor is to provide the engineer with an updated cash flow forecast.

42. Payment certificates.

- 42.1 The Contractor shall submit to the Engineer monthly statements of the estimated value of the work completed less the cumulative amount certified previously.
- 42.2 The Engineer shall check the Contractor's monthly statement within 14 days and certify the amount to be paid to the Contractor after taking in to account any credit or debit for the month in question in respect of materials for the works in the relevant amounts and under conditions set forth in sub-clause 32.3 of the Contract Data (secured Advance).
- 42.3 The value of work executed shall be determined by the Engineer.
- 42.4 The value of work executed shall comprise the value of the quantities of the items in the Bill of Quantities completed.
- 42.5 The value of work executed shall include the valuation of variations and compensation events.
- 42.6 The Engineer may exclude any item certified in a previous certificate or reduce the proportion of any item previously certified in any certificate in the light of later information

43. Payments

- 43.1 Payments shall be adjusted for deductions for advance payments, retention, other recoveries in terms of the contract and taxes at source, as applicable under the law. The Employer shall pay the Contractor the amounts certified by the Engineer within 28 days of the date of each certificate.
- 43.2 Payment of GST (prevailing rates) on the amount payable under the contract to the Contractor will be made by the Employer. Hence, it is the responsibility of the contractor to pay the GST to the concerned Authority.
- 43.3 Items of the works for which no rate or price has been entered in will not be paid by the Employer and shall be deemed covered by other rates and prices in the Contract.

44. Compensation events

- 44.1 The following are compensation Events unless they are caused by the Contractor:
 - (a) The Employer does not give access to a part of the Site by the site Possession date stated in Contract data to the Contractor
- 44.2 In case of compensation event occurs and it prevents the work being completed beyond the Intended Completion Date then Authority will approve EOT with eligible contractual price escalation.

45. Tax

- 45.1 The rates quoted by the Contractor must be inclusive of all taxes prevailing on due date of bid submission except GST. However, any subsequent changes in the tax structure by Government after due date of bid submission will be compensated (+/-) on availability or submission of actual documentation. Contractor will have to intimate Engineer regarding changes occurred in the tax structure after bid submission. If the contractor fails to provide such information and if any financial obligation may arise due to change in tax structure, same will be recovered from the contractor.
- 45.2 GST will be paid separately on the bills. Hence, it is the responsibility of the contractor to pay the GST to the concerned Authority.

46. Currencies.

46.1 All payment shall be made in Indian Rupees.

47. Price Adjustment

- 47.1 Contract price shall be adjusted for increase or decrease in rates and price of labour, materials, fuels and lubricants in accordance with the following principles and procedures and as per formula given in the contract data:
 - (a) The price adjustment shall apply for the work done from the start date given in the contract data up to end of the initial intended completion date or extensions granted by the Engineer and shall not apply to the work carried out beyond the stipulated time for reasons attributable to the contractor.
 - (b) The price adjustment shall be determined during each month from the formula given in the contract data.
 - (c) Following expressions and meanings during to the work done during each month
 - R = Total value of work done during the month. It would include the amount of secured advance granted, if any, during the month less the amount of secured advance recovered, if any during the month. It will exclude value for works executed under variations for which price adjustment will be worked separately based on the terms mutually agreed.
- 47.2 To the extent that full compensation for any rise or fall in costs to the contractor is not covered by the provisions of this or other clause in the contract, the unit rates and prices included in the contract shall be deemed to include amounts to cover the contingency of such other rise or fall in costs.

48. Retention

48.1 The Employer shall retain from each payment due to Contractor the proportion stated in the Contract Data until Completion of the whole of the Works.

- 48.2 On Completion of the whole of the Works half the total amount retained is repaid to the Contractor and half when the Defects Liability Period has passed and the Engineer has certified that all Defects notified by the Engineer to the Contractor before the end of this period have been corrected.
- 48.3 On completion of the whole works, the contractor may substitute retention money with an "on demand" Bank guarantee.

In case, Contractor requests for refund of the Retention Money deducted by the Employer under the provision of this clause, Employer shall consider the said request of the Contractor provided that the refund hereunder shall be made in tranches of not less than 1% (One Percent) of the Contract Price and Contractor furnishes an irrevocable and unconditional Bank guarantee for an equal amount substantially in the format of Bank Guarantee for Performance Guarantee enclosed with SBD and valid up to 60 day beyond the scheduled / extended Defects Liability Period. On completion of the whole works, the contractor has however an option to submit a fresh irrevocable and unconditional Bank Guarantee for an amount equal to 5% of the total value of work executed substantially in the format of Bank Guarantee for Performance Guarantee enclosed with SBD and valid up to 60 days beyond the Defect Liability Period and yet refund the Retention Money Bank Guarantee submitted for refund of Retention Money.

49. Liquidated Damages

- 49.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the Contract Data for each day that the Completion Date is later than the Intended Completion Date (for the whole works or the milestone as stated in the contract data). The total amount of liquidated damages shall not exceed the amount defined in the Contract Data. The Employer may deduct liquidated damages from payment due to the Contractor. Payment of liquidated damages does not affect the Contractor's liabilities.
- 49.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment certificate. The Contractor shall not be entitled for any interest on the over payment calculated from the date of payment to the date of repayment.
- 49.3 If the contractor fails to comply with the time for completion as stipulated in the tender, then the contractor shall pay to the employer the relevant sum stated in the Contract Data as Liquidated damages for such default and not as penalty for everyday or part of day which shall elapse between relevant time for completion and the date stated in the taking over certificate of the whole of the works on the relevant section, subject to the limit stated in the contract data.

The employer may, without prejudice to any other method of recovery deduct the amount of such damages from any monies due or to become due to the contractor. The payment or deduction of such damages shall not relieve

- the contractor from his obligation to complete the works on from any other of his obligations and liabilities under the contract.
- 49.4 If, before the Time for Completion of the whole of the Works or, if applicable any Section, a Taking Over Certificate has been issued for any part of the Works or of a Section, the liquidated damages for delay in completion of the remainder of the Works or of that Section shall, for any period of delay after the date stated in such Taking-Over-Certificate, and in the absence of alternative provisions in the Contract, be reduced in the proportion which the value of the part so certified bears to the value of the whole of the Works or Section, as applicable. The provisions of this Sub-clause shall only apply to the rate of liquidated damages and shall not affect the limit thereof.

50. Bonus

- 51.1 If the contractor achieves completion of the whole of the works prior to the intended Completion Date prescribed in Contract Data the Employer shall pay to the contractor a sum stated in Contract Data as bonus for every completed month **but subjected to maximum amount as stated in Contract Data**; which shall elapse between the date of completion of all items of works as stipulated in the contract, including variations ordered by the Engineer and the time prescribed in Clause 17.
- 51.2 Bonus shall be paid only to works amounting to above INR 5 crore with time limit of the works is equal or more than 6 months. The bonus would be paid as under

% of Time Saved	% of Initial Contract Price entitled for Bonus
50 %	5%
40 %	4%
30 %	3%
20 %	2%
10 %	1%
Less than 10%	0%

51. Advance Payment.

51.1 The Employer shall make advance payment (not to be paid less than two installments except in special circumstances for which the reason to be Recorded in writing) to the Contractor of the amounts stated in the Contract Date by the date stated in the Contract Date, against provision by the Contactor of an Unconditional Bank Guarantee in a form and by a bank acceptable to the Employer in amounts and currencies equal to be at least 110% of the advance payment. The guarantee shall remain effective until the

advance payment has been repaid, but the amount of the guarantee shall be progressively reduced by the amounts repaid by the Contractor. The Mobilization advance would be deemed as interest bearing advance at an interest rate of 10 % to be compounded, quarterly.

- 51.2 The Contractor is to use the advance payment only to pay for Equipment, plant and Mobilization expenses required specifically for execution of the Works. The Contractor shall demonstrate that advance payment has been used in this way by supplying copies of invoices or other documents to the engineer.
- 51.3 The advance payment shall be repaid by deduction proportionate amount from payments otherwise due to the Contractor, following the schedule of completed percentages of the Works on a payment basis. No account shall be taken of the advance payment or its repayment in assessing valuations of work done, variations, price adjustments, Compensation Events, or Liquidated damages.

51.4 Deleted

52. Securities

52.1 The performance Security (including additional security for unbalanced bids) shall be provided to the Employer no later than the date specified in the Letter of Acceptance and shall be issued in an amount and form and by a bank or surety acceptable to the Employer, and denominated in Indian Rupees. The performance Security shall be valid until a date 60 days from the date of expiry of Defects Liability Period and the additional security for unbalanced bids shall be valid until a date 28 days from the date of issue of the certificate of completion.

53. Deleted

54. Cost of Repairs.

54.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start date and the end of Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if the loss or damages arises from the Contractor's acts or omissions.

D. FINISHING THE CONTRACT

55. Completion

55.1 The Contractor shall request the Engineer to issue a Certificate of Completion of the works and the Engineer will do so upon deciding that the work is completed.

56. Taking Over

56.1 The Employer shall take over the Site and the Works within seven days of the Engineer issuing a certificate of Completion.

57. Final Account

- 57.1 The Contractor shall supply to the Engineer a detailed final account of the total amount that the Contractor considers payable as full and final settlement of all claims under the Contract for items before the end of the Defects Liability Period. The Engineer shall issue a Defect Liability Certificate and certify any final payment that is due to the Contractor within 56 days of receiving the Contractor's account if it is correct and complete. If it is not, the Engineer shall issue within 56 days a schedule that states the scope of the corrections or additions that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the Engineer shall decide on the amount payable to the Contractor and issue a payment certificate, within 56 days of receiving the Contractor's revised account.
- 57.2 If reversal in characteristic of tender (L1 becoming L2) on account of excesses and savings in final account is observed, the Engineer/Employer shall be at liberty to restrict the final payment of BOQ items to the lowest amount evaluated of the bids considering the final quantities and the rates quoted including the rebates if any. Payment of variation items shall however be made at the rates approved by the Employer, within 90 days from the physical completion of work.

58. Operating and Maintenance Manuals / "as built" drawings

- 58.1 If "as built" drawings and/or operating and maintenance manuals are required, the Contractor shall supply them by the dates stated in the Contract data.
- 58.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the Contract data, or they do not receive the Engineer's approval, the Engineer shall withhold the amount stated in the Contract Data from payments due to the Contractor.

59. Termination

59.1 The Employer or the Contractor may terminate the Contract if the other party causes a fundamental breach of the Contract.

- 59.2 Fundamental breaches of Contract include, but shall not be limited to the following:
 - 1. The contractor stops work for 28 days when no stoppage of work is shown on the current programme and the stoppage has not been authorized by the Engineer
 - 2. The Engineer instructs the Contractor to delay the progress of the Works and the instructions is not withdrawn within 28 days;
 - 3. The Employer or the Contractor is made bankrupt or goes into liquidation other than for a reconstructions or amalgamation
 - 4. A payment certified by the Engineer is not paid by the Employer to the Contractor within 56 days of the date of the Engineer's certificate
 - 5. The Engineer gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Engineer;
 - 6. The Contractor does not maintain a security which is required;
 - 7. The Contractor has delayed the completion of works by the number of days for which the maximum amount of liquidated damages can be paid as defined in the Contract data; and
 - 8. If the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent practices in competing for or in executing the Contract.

For the purpose of this paragraph: "corrupt practice" means the offering, giving, receiving or soliciting of anything of value to influence the action of a public official in the procurement process or in contract execution. "Fraudulent practice" means a misrepresentation of facts in order to influence a procurement process or the execution of a contract to the detriment of the borrower, and includes collusive practice among Bidders (prior to or after bid submission) designed to establish bid prices at artificial non-competitive levels and to deprive the Borrower of the benefits of free and open competition.

- 59.3 When either party to the Contract gives notice of a breach of contract to the Engineer for a cause other than those listed under Sub Clause 59.2 above, the Engineer shall decide whether the breach is fundamental or not.
- 59.4 Notwithstanding the above, the employer may terminate the Contract for convenience.

60. Payment upon Termination

60.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Engineer shall issue a Certificate for the value of the work done less advance payments received up to the date of the issue of the

certificate, less other recoveries due in terms of the contract, less taxes due to deducted at source as per applicable law and less the percentage to apply to the work not completed as indicated in the Contract data. Additional Liquidated Damages shall not apply. If the total amount due to the Employer exceeds any payment due to the Contractor the difference shall be a debt payable to the Employer.

60.2 If the Contract is terminated at the Employer's convenience or because of a fundamental breach of Contract by the Employer, the Engineer shall issue a certificate for the value of the work done, the cost of balance material brought by the contractor and available at site, the reasonable cost of removal of equipment, repatriation of the Contractor's personnel employed solely on the works, and the Contractor's cost of protecting and securing the Works and less advance payment received up to the date of the certificate, less other recoveries due in terms of the contract and less taxes due to deducted at source as per applicable law.

61. Property

61.1 All materials on the Site, Plant Equipments, Temporary Works and Works are deemed to be property of the Employer, if the Contract is terminated because of a Contractor's default.

62. Release from Performance

62.1 If the Contract is frustrated by the outbreak of war of by any other event entirely outside the control of either the Employer or the Contractor the Engineer shall certify that the Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out before receiving it and for any work carried out afterwards to which commitment was made.

E. SPECIAL CONDITIONS OF CONTRACT

63. LABOUR

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the engagement of all staff and labour, local or other, and for their payment of housing, feeding and transport.

The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in such form and at such intervals as the Engineer may prescribe, showing the staff and the numbers of the several classes of labour from time to time employed by the Contractor on the site and such other information as the Engineer may require.

64. COMPLIANCE WITH LABOUR REGULATIONS

During continuance of the contact, the Contractor and his subcontractor shall abide at all times by all existing labour enactments and rules made thereunder, regulations, notification and bye laws of the State or central Government or local authority and any other labour law (including rules), regulations, bye laws that may be passed or notifications that may be issued under any labour law in future either by the State or the Central Government or the local authority. Salient features of some of the major labour laws that are applicable to the construction industry are given below. The Contractor shall keep the Employer indemnified in case any action is taken against the Employer by the competent authority on account of contravention of any of the provisions of any Act or rules made thereunder, regulations or notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, the Engineer/employer shall have the right to deduct any money due to the Contractor including his amount of performance security. The Employer/Engineer shall also have the right to recover from the Contractor any sum required or estimated to be required for making good the loss or damage suffered by the Employer.

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of the Employer at any point to time.

SALIENT FEATURES OF SOME MAJOR LABOUR AND OTHER LAWS APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTIONS WORK

- A) **Workmen Compensation Act 1923**: The Act provides for compensation in case of injury by accident arising out of and during the course of employment.
- B) Payment of Gratuity Act. 1972: Gratuity is payable to an employee under the Act on satisfaction of certain conditions on separation if an employee has completed 5 years service or more on death, the rate of 15 days wages for every completed year of service. The Act is applicable to all establishments employing 10 or more employees.
- C) <u>Employees P.F. and Miscellaneous Provision Act 1952:-</u> The Act Provides for monthly contributions by the employer plus workers @ 10% or 8.33% The benefits payable under the Act are:
 - 1. Pension or family pension on retirement or death, as the case may be.
 - 2. Deposit linked insurance on the death in harness of the worker.
 - 3. Payment of P.F. accumulation on retirement/death etc.
- D) <u>Maternity Benefit Act 1951</u>:- The Act provides for leave and some other benefits to women employees in case of confinement or miscarriage etc.
- E) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain welfare measures to be provided by the Contractor to contract labour and in case the Contractor fails to provide, the same are required to be provided, by the Principal Employer by Law. The principal Employer is required to take Certificate of Registration and the Contractor is required to take license from the designated Officer. The Act is applicable to the establishments or Contractor of Principal Employer, if they employ 20 or more contract labour.
- F) Minimum Wages Act 1948:- The Employer is supposed to pay not less than the Minimum Wages fixed by appropriate Government as per provisions of the Act, if the employment is a scheduled employment. Construction of Building, Roads, Runways are scheduled employment.
- G) Payments of wages Act 1936:- It lays down as to by what date the wages are to be paid, when it will be paid and what deductions can be made from the wages of the workers.
- H) **Equal remunerations Act 1979**: The Act provides for payment of equal wages for work of equal nature to Male and Female workers and for not making discrimination against female employees in the matter of transfer, training and promotions etc.
- I) Payments of Bonus Act 1965: The Act is applicable to all establishments employing 20 or more employees. The Act provides for payments of annual bonus subject to a minimum of 8.33% of wages and maximum of 20% of wages to employees drawing Rs. 3500/- per month or less. The bonus to be paid to employees getting Rs, 2500/- per month or above Rs. 3500/- per month shall be worked out by taking wages as Rs. 2500/- per month only. The Act does not

apply to certain establishments. The newly set-up establishments are exempted for five years in certain circumstances. Some of the State Governments have reduced the employment size from 20 to 10 for the purpose of applicability of this Act.

- J) <u>Industrial Disputes Act 1947</u>:- The Act lays down the machinery and procedure for resolutions of Industrial disputes, in what situations a strike or lock-out becomes illegal and what are the requirements for laying off or retrenching the employees or closing down the establishment.
- K) Industrial employment (standing Orders) Act 1946: It is applicable to all establishments employing 100 or more workmen (employment size reduced by some of the State and Central Government to 50). The Act provides for laying down rules governing the conditions of employment by the Employer on matters provided in the Act and get the same certified by the designated Authority.
- L) <u>Trade Unions Act 1926:-</u> The Act lays the procedure for registration of trade unions of workmen and employers. The Trade Unions registered under the Act have given certain immunities from civil and criminal liabilities.
- M) <u>Child Labour (Prohibition & Regulation Act 1986 :-</u> The Act prohibits employment of children below 14 years of age in certain occupations and process and provides for regulation of employment of children in all other occupations and processes. Employment of Child labour is prohibited in Building and Construction Industry.
- N) Inter State Migrant workmen's (Regulation of Employment & Conditions of service) Act 1979:- The Act is applicable to an establishment which employs 5 or more inter-state migrant workmen through an intermediary (who has recruited workmen in one state for employment in the establishment situated in another state). The inter-state migrant workmen, is an establishment to which this Act becomes applicable, are required to be provided certain facilities such as housing, medical aid, traveling expenses from home upto the establishment and back, etc.
- O) The Building and Other Construction workers (Regulation of employment and Conditions of Service) Act 1996 and the Cess Act of 1996: All the establishments who carry on any building or other constructions work and employ 10 or more workers are covered under this Act.

 All such establishments are required to pay cess at the rate not exceeding 2% of
 - the cost of construction as may be modified by the government. The Employer of the establishment is required to provide safety measures at the Building or construction work and other welfare measures, such as canteens, First Aid facilities, Ambulance, Housing accommodations for workers near the workplace etc. The Employer to whom the Act applies has to obtain a registration certificate from the Registering Officers appointed by the Government.

- P) Factories Act 1948:- The Act lays down the procedure for approval of plans before setting up a factory, health and safety provisions, welfare provisions, working hours, annual earned leave and rendering information regarding accidents or dangerous occurrences to designated authorities. It is applicable to premises employing 10 persons or more with aid of power or 20 or more persons without the aid of power engaged in the manufacturing process.
- Q) **Royalty charges-**The contractor shall pay the royalty to the competent authority as per rule. The royalty charges paid shall be borne by the contractor and shall not be reimbursed by the Employer.

R) Following Pollution Control Acts and amendments made thereof from time to time shall be applicable.

- 1. Water (Preservation and control of Pollution) Act, 1974
- 2. Air (Prevention and Control of Pollution Act 1981
- 3. Environmental (Protection) Act 1986

The contractor must commit to adopting Environmental management plan for best energy use, waste management, the reduction of pollution as in EMS (Environmental Management system) ISO-14001- 2015

65. ARBITRATION (GCC Clause 24)

The procedure for arbitration will be as follows: -

If the Contractor is of the view that a decision taken by the Engineer was either outside the authority given to the Engineer by the Contract or that the decision was wrongly taken, the decision shall be referred to **Superintending Engineer**, **Ahmedabad Irrigation Project Circle**, **Ahmedabad** within 14 days of the notification of the Engineer's decision. If the issue is not resolved, any party can refer the matter for conciliation within 15 days from the decision given by the **Superintending Engineer**, **Ahmedabad Irrigation Project Circle**, **Ahmedabad**

- (a) For the work up to Rs.100 Cr., if any of the parties is not satisfied with the decision of the **Superintending Engineer**, **Ahmedabad Irrigation Project Circle**, **Ahmedabad** both the parties have to refer to the Chief Engineer concerned for the conciliation process.
- (b) For the work more than Rs.100 Cr., if any of the parties is not satisfied with the decision of the **Superintending Engineer**, **Ahmedabad Irrigation Project Circle**, **Ahmedabad** both parties have to refer to the Secretary, Water Resources Department, Government of Gujarat for the conciliation process.

If the dispute is not resolved through the conciliation process, contractor may refer the dispute to Gujarat Public Works Contract Dispute Arbitration Tribunal. If the Contractor fails to refer a claim / dispute to the Higher Authority within 14 days of the notification of the Engineer's decision, the Contractor shall not be entitled to any additional payment/claim if he doesn't follow the above sequence in stipulated time. However, during such period, he would not stop the work in any case.

SECTION - 4 CONTRACT DATA

#CONTRACT DATA

Clause Reference With respect To section 3

Item marked "N/A" do not apply to this Contract.

1. The Employers is [CL.1.1]

Name: Executive Engineer

Address: Office of Executive Engineer, Gandhinagar Irrigation
Construction Division, Sahyog Sankul, 6th floor, A wing,
Near pathikashram, Gandhinagar 382011

Name of authorized Representative (will be intimated later)

2. The Engineer is Executive Engineer

Name of Authorized Representative: <u>Executive Engineer</u>, <u>Gandhinagar Irrigation Construction Division</u>, <u>Sahyog Sankul</u>, <u>6th floor</u>, <u>A wing</u>, <u>Near pathikashram</u>, <u>Gandhinagar 382011</u>

- 3. The Defects Liability Period is 3 Years from the date of [CL.1.1&33] completion.
- 4. The Start Date shall be **1**st days for the date of issue of the Notice [CL.1.1] to proceed with the work.
- 5. The Intended Completion Date for the whole of the works is [CL.1.1,17&2] **18 Months** after start of work with the following milestones:

Milestone dates: [CL.2.2& 49.1]

Physical works to be completed Period from the start date

Milestone 1 i.e. 10 % 55 days. Milestone 2 i.e. 35 % 192 days.

Milestone 3 i.e. 75% 410 days.

Milestone 4 i.e. 100% 546 days.

6. The Site is located at **Ta-Dist. Gandhinagar**

[CL.1.1]

7. The name and identification number of the Contract is:

[CL.1.1]

- 8. The works consist of Excavation, Earthwork Embankment construction, Diaphragm wall, Built up wall, Anchor slab, Retaining wall, Ghat, Staircase, Ramp, Dewatering, Drainage structures, RCC hume pipe, Electrical and Other conduit, MS railing and staircase, Weep holes, filter, Pvc water stopes, Joint filler material, Coal tar epoxy, Silicone sealant etc complete for Sabarmati Riverfront (Watershed development) with item as per B.O.Q. The works shall, inter alia, include the following, as Specified or as directed:
 - (A) WRD Riverfront Development (Waterfront development) Works

Site clearance, setting out and layout; carryout required earthwork and embankment construction, diaphragm wall construction, retaining wall built up wall construction, anchor slab construction, rectification of defect in the completed works during the defects liability period; submission of "As built" drawing and other related ducuments; and other iterm of work as may be required to be carried out for completing the work in accordance with the drawings and the provisions of the contract and to ensure safety.

(B) Road Works:

Site clearance; setting out and layout widening of existing carriageway and strengthening including camber corrections; construction of new road/ Parallel service road; bituminous

pavements remodeling/construction of Junctions, intersections, bus bays, lay-bays; supplying and placing of drainage Channels, flumes, guard posts and guard other related items; construction/extension of cross drainage works, bridge, approaches and other related stones; protective works for roads/bridge; all aspects of quality assurance of various components of the works; rectification of The defects in the completed works during the Defects Liability Period; submission of "As- built" drawings and any other related documents; and other item of work as may be required to be carried out for completing the work in accordance with the drawings and the provisions of the contract and to ensure safety.

(C) Bridge Works

provision of foundations, piers abutments and bearing; prestressed/reinforced cement concrete superstructure; wearing coat, hand railings, expansion joints, approach slabs, drainages spouts/ downtake pipes, arrangements for fixing light posts, water mains, utilities etc; provision of suitably designed protective works; providing wing/return walls; provision of road markings, road signs etc.; all aspects of quality assurance; clearing the site and handing over the works on completion; rectification of the defects during the Defects Liability Period and submission of "As-built" drawings and other related documents; and other items of work as may be required to be carried out for completing the works in accordance with the drawings and the provisions of the contract and to Insure safety

(C) Other Items [CL.1.1]

Any Other Items as required to fulfill all contractual obligations as per the Bid documents.

[CL.2.3(9)]

- 10. The following documents also form part of the Contract: <u>Pre-qualification criteria</u> As per clause 2-3____
- 11. The law which applies to the Contract is the law of Union of India [CL.3.1]
- 12. The language of the Contract documents is English [CL.3.1]
- 13. Limit of subcontracting 25% of the Initial Contract Price [CL.7.1]
- 14. The Schedule of Other Contractors [CL.8]
- 15. The Schedule of Key Personnel As per Annex II to Section I [CL.9]
- 16. The minimum insurance cover for physical property, injury and death is Rs. 5 lakhs per occurrence with the number of occurrences limited to four. After each occurrence, the contractor will pay an additional premium necessary to make insurance valid for four occurrences always.

17. Site Investigation report [CL.14]

- 18. The Site Possession dates shall be work order date [CL.21]
- 19. The period for submission of program (QAP) for approval of the [CL. 27.1] engineer shall be <u>21 days</u> from the issue of Letter of Acceptance.

20. The period between program updates will be <u>45</u> days.

[CL.27.3]

21. The amount to be withheld for late submission of an updated program shall be Rs 0.5 lakh

[CL. 27.3]

22. The following events shall also be Compensation Events
Substantially adverse ground conditions encountered during the course of execution of work not provided for in the bidding document.

[CL. 44]

- (i) Removal of underground utilities detected subsequently
- (ii) Significant changes in classification of soil requiring additional mobilization by the contractor, e.g. ordinary soil to rock excavation,
- (iii) Removal of unsuitable material like marsh, debris dumps, etc. not caused by the contractor.
- (iv) Artesian conditions
- (v) Seepage, erosion landslide
- (vi) River training requiring protection of permanent work
- (vii) Presence of historical, archeological or religious structures, monuments interfering with the works
- (viii) Restriction of access to ground imposed by civil, judicial, or military authority
- 23. The currency of the Contract is Indian Rupees [CL. 46]
- 24. The formula (e) for adjustment of prices are as under: [CL.47]
 - If any of the commodities like Cement, Steel or Bitumen are not found applicable in a work, the weight component of that commodities {i.e. 'Cement' (Pc), 'Steel' (Ps) or 'Bitumen' (Pb) as indicated in SBD for the purpose of Price Adjustment} shall be clubbed with the weight component of 'Other Material' (Pm), such that the gross % weight of the components shall remain as 100%.
 - R = value of work as defined in Clause 47.1 of Conditions of Contract

Adjustment for labour component

- (i) Price adjustment for increase or decrease in the cost due to labour shall be paid in accordance with the following formula:
- $V_L = 0.85 \text{ x } (P_1/100) \text{ x R x } (L_i L_0)/L_0$
- V_L = Increase or decrease in the cost of work during the month under consideration due to changes in rates for local labour
- L₀ = The consumer price index for industrial workers for the State on 28 days preceding the scheduled date of opening of Bids as published by Labour Bureau, Ministry of Labour, Government of India
- L_i = The consumer price index for industrial workers for the State for the month under consideration as published by the Labour Bureau, Ministry of Labour, Government of India.
- P_1 = Percentage of labor component of the work.

Adjustment for cement component.

(ii) Prices adjustment for increase or decrease in the cost of cement procured by the contractor

$$Vc = 0.85 \times (Pc/100) \times R \times (Ci - C0)/C0$$

Vc =Increase or decrease in the cost of work during the month under consideration due to changes in rates for cement.

C0 = The all India wholesale price index for Ordinary Portland Cement on 28 days preceding the scheduled date of opening of bid as published by the Office of the Economic Adviser, Department for Promotion of Industry and Internal Trade, Ministry of Commerce & Industry.

 C_i = The all India average wholesale price index for Ordinary Portland Cement for the month under consideration as published by Office of the Economic Adviser, Department for Promotion of Industry and Internal Trade, Ministry of Commerce & Industry.

 P_c = Percentage of cement component of the work

Adjustment for steel component

(iii) Price adjustment for increase or decrease in the cost of steel procured by the contractor shall be paid in accordance with the following formula

$$V_s = 0.85 \text{ x } (P_s/100) \text{ x R x } (S_i - S_0)/S_0$$

- V_s = Increase or decrease in the cost of work during the month under consideration due to changes in the rates for steel
- So= The all India wholesale price index for steel (Mild Steel Long Products Rebars) on 28 days preceding the date of opening of Bids as published by the Office of the Economic Adviser, Department for Promotion of Industry and Internal Trade, Ministry of Commerce & Industry.
- S_i= The all India average wholesale price index for steel (Mild Steel Long Products Rebars) for the month under consideration as published by Office of the Economic Adviser, Department for Promotion of Industry and Internal Trade, Ministry of Commerce & Industry.
- P_s = Percentage of steel component of the work

Note: For the application of this clause, the index of **Mild Steel-Long products Rebars** has been chosen to represent the steel group.

Adjustments of bitumen component

(iv) Price adjustment for increase in the cost of bitumen shall be paid in accordance with the following formula

$$V_b = 0.85 \text{ x } (P_b/100) \text{ x R x } (B_i - B_0)/B_0$$

 $V_{\text{b}} = \text{Increase}$ or decrease in the cost of work during the month under consideration due to changes in rates for bitumen.

 B_0 = The official retail price of bitumen at the IOC depot at the nearest centre on the day 28 days prior to the scheduled date of opening of bid.

 B_i = The official retail price of bitumen of IOC depot at the nearest centre for the 15^{th} day of the month under consideration.

P_b = Percentage of bitumen component of the work

Adjustment of POL (fuel and lubricant) component

(v) Price adjustment for increase or decrease in cost of POL (fuel and lubricant) shall be paid in accordance with the following formula

$$V_f = 0.85 \times (P_f/100) \times R \times (F_i - F_0)/F_0$$

 V_f = Increase or decrease in the cost of work during the month under consideration due to changes in rates for fuel and lubricants.

 F_0 = The official retail price of High Speed Diesel (HSD) at the existing consumer pumps of IOC at the nearest centre on the day 28 prior to the date of opening of Bids.

 F_i = The official retail price of HSD at the existing consumer pumps of IOC at the nearest centre for the 15^{th} day of the month of the under consideration.

P_f = Percentage of fuel and lubricants component of the work

Note: For the application of this clause, the price of High-Speed diesel Oil has been chosen to represent the fuel and lubricants group.

Adjustment for Construction Machinery

(vi) Price adjustment for increase or decrease in the cost of plant and Machinery spare procured by the Contractor shall be paid in accordance with the following formula

$$V_p = 0.85 \times (P_p/100) \times R \times (P_i - P_0)/P_0$$

 V_p = Increase or decrease in the cost of work during the month under consideration due to changes in rates for plant and machinery spares

P₀ = The all India wholesale price index for manufacturer of machinery for mining, quarrying and Construction for the month under consideration as published Office of the Economic Adviser, Department for Promotion of Industry and Internal Trade, Ministry of Commerce & Industry.

P_i = The all India average wholesale price index for manufacturer of machinery for mining, quarrying and Construction for the month under consideration as published Office of the Economic Adviser,

Department for Promotion of Industry and Internal Trade, Ministry of Commerce & Industry.

P_p = Percentage of plant and machinery spares component of the work.

Note: For the application of this clause, index of Heavy Machinery and parts has been chosen to represent the Plant and Machinery Spares group

Adjustment of other materials Component

(vii) Price adjustment for increase or decrease in cost of local materials other than cement, steel, bitumen and POL procured by the contractor shall be paid in accordance with the following formula

$$V_m = 0.85x (P_m/100) x R x (M_i - M_0)/M_0$$

 V_m = Increase or decrease in the cost of work during the month under consideration due to change in rates for local materials other than cement, steel, bitumen and POL.

 M_0 = The All Indian wholesale price index (all commodities) on 28 days preceding the scheduled date of opening of Bids, as published by the Office of the Economic Adviser, Department for Promotion of Industry and Internal Trade, Ministry of Commerce & Industry.

 M_i = The All India wholesale price index (all commodities) for the month under consideration as published by the **Office of the Economic Adviser**, **Department for Promotion of Industry and Internal Trade**, **Ministry of Commerce & Industry**.

 P_m = Percentage of local material components (other than cement, steel, bitumen and POL) of the work.

The following percentage will govern the price adjustment for the entire contract:

1.	Labour –	Pl :8.72%
2.	Cement –	Pc:11.50%
3.	Steel -	Ps :28.43%
4.	Bitumen –	Pb:0.00%
5.	POL –	Pf :3.56%
6.	Plant & Machinery Spares -	Pp:34.06%
7.	Other Materials –	Pm:13.73%
	Total	100.00 %

- 25. The proportion of payments retained (retention money) shall be 6% {CL. 48} from each bill subject to a maximum of 5% of final contract price.
- 26. Amount of Liquidated damages for For Whole of work {CL.49} delay in completion of works (1/2000)th of the Initial contract

price, rounded off to the nearest Thousand, per day. For sectional Completion (wherever specified In item 5 of Contract data) (1/2000)th of amount of work done in that particular section, rounded off to the nearest thousand per day.

27. Maximum limit of liquidated damages For delay in completion work

10 percent of the Initial {CL. 49} Contract Price rounded off to the nearest thousand

28. Amount of Bonus for early completion Amount of bonus for early completion of work shall be given as per CL.50 of Section-3

29. Maximum limit of bonus for early Completion of work

5 percent of the Contract {CL. 50}

Price

30. The amount of the advance payment are: {CL. 51 & 52}

#Nature of Advances

Amount (Rs.) Conditions to Be fulfilled

Mobilization 10% of the contract i Price

On submission of unconditional Bank Guarantee. (to be drawn before the end of 20% of the contract period). The contractor may furnish One bank guarantees of 2.5 % of each valid for the full period.

ii Equipment

depreciated value for old **Contract Price**

90% for new and 50% of After equipment is brought to site (provided the Engineer equipment. Total amount satisfied That the equipment is will be subject to a required for performance of the maximum of 5% of the contract) and on submission of unconditional Bank Guarantee for amount of advance

Deleted iii Secured Advance for Non-persish able material Brought to site

(The advance payment will be paid to the Contractor no later than 28 days after fulfillment of the above conditions).

31. Repayment of advance payment for mobilization and equipment {CL. 51.3}

The advance loan shall be repaid with percentage deduction from the interim payments certified by the Engineer under the Contract. Deduction shall commence in the next Interim Payment Certificate following that in which the total of all such payments to the Contractor has reached not less than 20 percent of the Contract Price or 6 (six) months from the date of payment of first installment of advance, whichever period concludes earlier, and shall be made at the rate of 20 percent (collectively for both Mobilization Advance and Equipment Advance) of the amounts of all Interim Payment Certificate until such time as the loan has been repaid, always provided that the loan shall be completely repaid prior to the expiry of the original time for completion pursuant to Clause 17 and 28.

- 32. Deleted
- 33. The securities shall be for the following minimum amounts equivalent {CL. 53} As a percentage of the Contract Price:

Performance Security for 5 percent of contract price plus Rs. (to be decided after evaluation of the bid) as additional security in terms of ITB Clause 29.5.

The standard form of Performance security acceptable to the Employer shall be an unconditional Bank Guarantee of the type as presented in Section 8 of the Bidding Documents.

- 34. The Schedule of Operating and maintenance Manuals.....N/A. {CL. 58}
- 35. The date by which "as-built" drawings (in scale as directed) in 2 sets {CL. 58} are required within 28 days of the issue of certificate of completion of the whole or section of the work, as the case may be.
- 36. The amount to be withheld for failing to supply "as built" drawings {CL. 58} by the Date required is Rs 1.0 lakhs
- 37. The following events shall also be fundamentals breach of contract: {CL.59.2} "The Contractor has contravened Sub- clause 7.1 and Clause 9 of GCC"
- 38. The percentage to apply the value of the work not completed representing {Cl 60} the Employer's additional cost for completing the Works shall be 20 per cent.

<u>Volume - II</u>

SECTION - 5 TECHNICAL SPECIFICATION

As Attached Separately

Volume - III

SECTION - 6 FORM OF BID

FORM OF BID

	Description of the Works:
	BID
	To :
	Address :
1.	We offer to execute the Works described above and remedy any defects therein in conformity with the conditions of Contract, specification, drawings, Bill of Quantities and Addenda for the sum (s) of
	()
2.	We undertake, if our Bid is accepted, to commence the Works as soon as is reasonably possible after the receipt of the Engineer's notice to commence, and to complete the whole of the Works in the Contact within the time stated in the document.
3.	We agree to abide by this Bid for the period of 120 Days from the date fixed for receiving the same, and it shall remain binding upon it and may be accepted at any time before the expiration of that period.
4.	Unless and until a formal Agreement is prepared and executed this Bid, together with your written acceptance thereof, shall constitute a binding contract between us.
5.	We understand that you are not bound to accept the lowest or any tender you may receive.
	Dated this20
	Signature in the capacity of
	duly authorized to sign bids for and on behalf of
	(in block capitals or typed)

90

Address		
Witness		
Address		
Occupation		

SECTION - 7 BILL OF QUANTITIES

BILL OF QUANTITIES

Preamble

- 1. The bill of Quantities shall be read in conjunction with the Instructions to Bidder, Conditions of Contract, Technical Specifications and Drawings.
- 2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to provide a common basis for bidding. The basis of payment will be the actual quantities of work ordered and carried out, as measured by the Contractor and verified by the Engineer and valued at the rates and prices tendered in the priced Bill of Quantities, where applicable, and otherwise at such rates and prices as the Engineer may fix within the terms of the Contract.
- 3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is otherwise provided under the Contract, include all constructional plant, layout, supervision, materials, erection, maintenance, insurance, profit, taxes and duties, together with all general risks, liabilities and obligations set out or implied in the Contract.
- 4. The rates and prices shall be quoted entirely in Indian Currency.
- 5. A rate or prices shall be entered against each item in the Bill Quantities, whether quantities are stated or not. The cost of Items against which Contractor has failed to enter a rate or price shall be deemed to be covered by other rates and prices entered in the Bill of Quantities (in case of Item rate contract).
- 6. The whole cost of complying with the provisions of the Contract shall be included in the items provided in the priced Bill of Quantities, and where no Items are provided the cost shall be deemed to be distributed among the rates and prices entered for the related items of Work.
- 7. General direction and descriptions of work and materials are not necessarily repeated or summarized in the Bill of Quantities. References to the relevant sections of the contract documentation shall be made before entering rates or prices against each item in the Bill of Quantities.
- 8. The method of completed work of payment shall be in accordance with the specification for NWRWSK Department. For building works specifications for building and Road Department are to be followed.
- 9. Errors will be corrected by the Employer for any arithmetic errors pursuant to **Clause 29** of the Instructions to Bidder.
- 10. Rock is defined as all materials which, in the opinion of the Engineer, required blasting, or the use of metal wedges and sledgehammers, or the use of compressed air drilling for its removal, and which cannot be extracted by ripping with a tractor of at least 150 kw with a single rear mounted heavy duty ripper.

BILL OF QUANTITIES

(A) Percentage Rate Tender (Up to INR 50 Cr.)

No	Description of Item (with brief specification and reference to book of specifications)	Quantity	Unit	Rate In figures	Amount
			Tot	al Amount	

I/We am/are willing to carry out the work at..................................% above/below percent (Should be written in figures and words) of the estimated rate mentioned above. Amount of my /our tender works out as under.

Estimated amount put to tender Estimated amount put to tender

Deduct......% below Add......% Above

Net Net

In words In words

(B) For Item Rate Tender (For above INR 50 Cr.):

Item No	Description of Item (with brief specification	Quantity	Unit	Rate		Amount
NO	and reference to book of specifications)			In figures	In Words	
	Attached Separately					

(A) Total Tendered Amount
(B) Rebate on above tendered amount (if any) % (in figure)
(in words)
(C)Net Tendered Amount (A-B) (in figure)
(in words)

- The Contractor shall exhibit a board with detailed specification and details of work as directed by the Engineer-In-Charge for which no extra payment shall be made.
- 2 The labour cess will be deducted as per prevailing rules i.e. 1% of the work done.
- 3 GST and Income tax TDS will be deducted at a source while making payments of bills
- In all R.C.C. Items in Rate Analysis Standard Cement Consumption has been taken as per Govt. G.R. NO.: MIS102010/17/K1 Dated:30/07/2018 as stated in S.O.R. therefore in R.C.C. items where there is a change as per actual mix design the cost of difference of cement consumption have been deducted from the rate of original item at the rate of input rate mentioned in all the tender

SECTION - 8 SECURITIES AND OTHER FORMS

BID SECURITY (BANK GUARANTEE)

WHEREAS, (name of Bidder) (hereinafter called the
"The Bidder") has submitted his bid Dated (Date) for the
construction of (Name of Contractor hereinafter called "the Bid")
KNOW ALL PEOPLE by these presents that We
(name of Bank) of(name of country) having our
registered office at(hereinafter called
"the bank") are bound unto(name of Employer)
(hereinafter called "The Employer") in the sum of $\ ^{\ast}$
for which payment well and truly to be made to the said Employer the Bank itself, his
successors and assigns by these presents.
SEALED with the Common Seal of the said Bank this day of20
THE CONDITIONS of these obligations are:

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity specified in the Form of Bid;

 $\mathbf{0r}$

- (2) If the Bidder has been notified of the acceptance of his bid by the Employer during the period of Bid Validity:
 - A Fails or refuses to execute the Form of Agreement in accordance with the Instructions to Bidders, if required; or
 - B. Fails or refuse to furnish the Performance Security, in accordance with the Instructions to Bidders; or
 - C. does not accept the correction of the Bid Price pursuant to Clause 27 (Correction of Errors)

We undertake to pay to the Employer up to the above amount upon receipt of his first written demand, without the employer having to substantiate his demand, provided that in his demand the Employer will note that the amount claimed by him is due to him owing to the occurrence of one or any of the three conditions, specifying the occurred conditions or conditions.

This Guarantee will remain in force up to and including the date**
days after the deadline for submission of Bids as such the deadline is stated in the
Instructions to Bidders or as it may be extended by the Employer, notice of which
extension (s) to the Bank is hereby waived. Any demand in respect of this
guarantee should reach the Bank not later than the above date

DATE	SIGNATURE
WITNESS	SEAL

(Signature, name and address)

- * The Bidder should insert the amount of the guarantee in words and figures denominated in Indian Rupees. This figure should be the same as shown in Clause 16.1(Bid Security) of the Instructions to Bidders.
- **45 days after the end of the validity period of the Bid. Date should be inserted by the Employer before the Bidding documents are issued.

PERFORMANCE SECURITY

ТО,
(Name of Employer) (Address of Employer)
WHEREAS (name and address of contractor) (hereafter called "the Contractor") has undertaken, in pursuance of Contracts No dates to execute (name of Contract and brief description of Works) (hereinafter called "The Contract")
AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sun specified therein as security for compliance with his obligation in accordance with the Contract.
AND WHEREAS we have agreed to give the Contractors such a bank Guarantee:
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to
you on behalf of the Contractor, up to a total of (amount of guarantee)* (in words), such sum being payable in types and proportions of currencies in which the Contract prices is payable, and w undertake to pay you, upon your first written demand and without cavil o argument, any sum or sums within the limits of
(amount of guarantee) as aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum specified therein.
We hereby waive the necessity of your demanding the said debt from the contractor before presenting is with the demand.
We further agree that no change or addition to or other modification of the terms of the Contract to of the Works to be performed thereunder or of any of the Contract documents which may be made between your and the Contractor shall in any way release us from any liability under this guarantee, and we hereby waive notice of any such charge, addition or modifications.
This guarantee shall be valid until 60 days from the date of expiring of the Defect Liabilities period.
Signature and Seal of the guarantor
Name of Bank
Address
Data

^{*}An amount shall be inserted by the Guarantor, representing the percentage the Contract price specified in the Contract denominated in Indian Rupees.

ADDITIONAL PERFORMANCE SECURITY

[Clause 34.1. (A)]

TO,
(Name of Employer) (Address of Employer)
WHEREAS (Name and address of contractor) (hereafter called "The Contractor") has undertaken, in pursuance of Contracts No dates to execute to execute
(Name of Contract and brief description of Works) (hereinafter called "The Contract")
AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with his obligation in accordance with the Contract.
AND WHEREAS we have agreed to give the Contractors such a bank Guarantee:
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of the Contractor, up to a total of
(amount of guarantee) (in words), such sum being payable in types and proportions of currencies in which the Contract prices is payable, and we undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums within the limits of
(amount of guarantee) as aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum specified therein.
We hereby waive the necessity of your demanding the said debt from the contractor before presenting is with the demand
We further agree that no change or addition to or other modification of the terms of the Contract to of the Works to be performed thereunder or of any of the Contract documents which may be made between your and the Contractor shall in any way release us from any liability under this guarantee, and we hereby waive notice of any such charge, addition or modifications.
This guarantee shall be valid until 28 days from the project completion date.
Signature and Seal of the guarantor
Name of Bank
Address
Date

BANK GUARANTEE FOR ADVANCE PAYMENT

T0,
(Name of Employer)
(Address of Employer)
(Name of Contractor)
Gentlemen:
In accordance with the provisions of the Conditions of Contract, sub-clause 51.1 ("Advance Payment") of the above mentioned Contract,
We, the (bank of financial institution), as instructed by the Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, the payment to
We further agree that no change or addition to or other modifications of the terms of the Contractor or Works to be performed thereunder or of any of the Contract documents which may be made between (name of Employer) and the Contractor, shall in any way release us from any liability under this guarantee, and we hereby waive notice of any such change, addition or modifications. This guarantee shall remain valid and in full effect from the date of the advance payment under the Contract until (name of employer) receives full repayment of the same amount from the contractor.
YOUR'S TRULY
Signature and Seal Name of Bank/ Financial Institution Address Date

^{*} An amount shall be inserted by that Bank or Financial Institution representing the amount of the Advance Payment, and denominated in Indian Rupees.

Letter of Acceptance

(Letter head paper of the Employer)

To,	(date)					
-	(Name and address of the Contractor	r)				
	-					
Dear Sirs,						
This is to no	tify you that your Bid dated	for execution of				
the	_ (Name of the contract and ident	tification number, as				
given in the Instructions to	Bidders) for the Contract Price of Ru	pees				
() (amount in	n words and figures) as correcte	ed and modified in				
accordance with the Instru	ctions to Bidders* is hereby accepted	by our agency.				
You are requested	to furnish performance security, in	the form detailed in				
para 34.1 of ITB for an amo	ount equivalent to Rs within 1	10 days of the receipt				
of this letter of acceptance	e up to beyond 60 days from the dat	e of expiry of defects				
Liability period i.e. up to _	and the Additional Perform	mance Security for an				
amount equivalent to Rs	shall be valid beyond 28 (t	wenty-eight) days of				
Project Completion Date i.e	e. up to and sign the co	ontract, failing which				
action as stated in Para 34.	3 of ITB will be taken.					
	Yours F	aithfully				
		ized Signature nd title of Signatory				
		f Employer				

^{*} Delete "Corrected and" or and modified if only one of these actions applies. Delete as corrected and modified in accordance with the Instructions to Bidders, if corrections or modifications have not been affected.

Issue of Notice to proceed with the work

(Letterhead of the Employer)

То,	(date)
	_ (Name and address of the Contractor)
	_
Dear Sirs,	
signing of the Contract fo	r furnishing the requisite security in ITB Clause 34.1 and or the construction of
	at a bid Price of Rs
	ed to proceed with the execution of the said works in

Yours faithfully

(Signature, name and title of signatory authorized To sign on behalf of Employer)

AGREEMENT FORM

	This	agree	ment, m					-			
	nployer) ntractor)		-				Employe ontractor	_ (nar	ne and	l addre other	
	Whe	ereas th	ne Employ	yer is des	sirous tl	nat t	he Contr	actor e	xecute		
en	iployer h	as acce	cation nu pted the e remedy	Bid by th	ne Contr	acto	r for the	execut	tion and		
NO	OW THIS A	AGREE	MENT W	ITNESSE	TH AS I	FOLL	ows				
1.	respecti	vely as ey shal	nent, wor ssigned to Il be dee	them in	the cor	nditio	ons of co	ntract	hereina	fter refe	rred to
2.	hereina executiv	fter me	on of the partioned, complete with the partion	the Con	tractor	her rem	eby cove	enants	with th	e Emplo	yer to
3.	execution contract	on and price	hereby completior such o	on of th ther sun	e works	s and	d the ren	medyir yable u	g the d	efects w e provis	herein
4.		_	documen reement v		oe deen	ned t	o form a	nd be r	eady an	d constr	ued as
	_		f Accepta to procee		ne work	s:					

iii)

Contractor's Bid

iv)	Conditions of contract: General and Special
v)	Contract Data
vi)	Additional conditions
vii)	Drawings
viii)	Bill of Quantities and
ix)	Any other documents listed in the Contract
	data as forming part of the Contract.
	witness whereof the parties there to have caused this Agreement to be ted the day and year first before written
	The Common seal of
W	as hereunto affixed in the presence of :
	Signed, sealed and Delivered by the said
In the	presence of
Bindi	ng signature of Employer
Bindi	ng Signature of Contractor

UNDERTAKING

(For Investment)

	I,	the	undersigned	do	hereby	undertake	that	our	firm	M/s
						would	linvest	a mini	mum ca	sh up
to 25	% of	the va	alue of the work	during	g implemei	ntation of the	contract	-		
					(9	 Signed by an A	uthorize	ed offic	er of the	firm)
									Title of	officer
									Name o	of firm
										DATE

UNDERTAKING

(For Validity)

I, the undersigned do hereby undertake that our firm M/s
day
for date fixed for receiving the same and it shall be binding on us and may be accepted a
any time before the expiration of that period.
(Signed by an Authorized officer of the firm
Title of office
Name of firm
DAT

<u>Volume - IV</u>

SECTION - 9 DRAWINGS Attached Separately

SECTION - 10 <u>DOCUMENTS TO BE FURNISHED BY BIDDER</u>